



## AGENDA ACTION FORM

### **Consideration of a Resolution to Approve a Change Order to Emergency Repair Contract with GRC Civil Services for the Moreland Drive Sewer Forcemain.**

To: Board of Mayor and Aldermen  
From: Chris McCartt, City Manager

Action Form No.: AF-215-2023  
Work Session: July 17, 2023  
First Reading: N/A

Final Adoption: July 18, 2023  
Staff Work By: W. Stallard / C. Austin  
Presentation By: Ryan McReynolds

---

#### **Recommendation:**

Approve Resolution

#### **Executive Summary:**

In February and March of 2023, city crews responded to Moreland Drive because of sewer discharges in close proximity to each other. Upon further inspection of the area, it was determined that a 20-inch sewer forcemain had deteriorated and broken each time.

The pipe was investigated, and it was determined that approximately 900 ft of the pipe had degraded to a point beyond repair and needed to be replaced before another break occurred. Utility engineering staff discussed these repairs with local contractors and received quotes from three of them to replace the pipe. GRC Civil Services provided the lowest quote (\$326,225.00 with rock contingency additional) and was chosen to proceed with the repair under an emergency contract. The approval for the emergency contract is included.

During construction of the new pipeline, GRC encountered a large amount of rock which greatly slowed their progress. GRC included an hourly cost for rock excavation in their original quote. Because of the unanticipated rock and some extra backfill and asphalt, a change order to their original contract is required to be approved by the board. The total cost of the change order is \$84,259.00, for a total contract price of \$410,484.00.

#### **Attachments:**

1. Resolution
2. Emergency Contract Approval
3. Change Order

	Y	N	O
Cooper	—	—	—
Duncan	—	—	—
George	—	—	—
Montgomery	—	—	—
Olterman	—	—	—
Phillips	—	—	—
Shull	—	—	—