



AGENDA ACTION FORM

Consideration of a Resolution Approving Amendment Number 1 to Tennessee Department of Transportation Agreement for Resurfacing of Various Roads Project Pin 136057.00 and Authorizing the Mayor to Sign all Applicable Documents

To: Board of Mayor and Aldermen

From: Chris McCartt, City Manager *CM*

Action Form No.: AF-189-2025
Work Session: August 5, 2025
First Reading: N/A

Final Adoption: August 5, 2025
Staff Work By: Committee
Presentation By: Ryan McReynolds

Strategic Focus Area: Sustainable Infrastructure

Recommendation:

Approve the resolution.

Executive Summary:

If approved the city will amend an agreement with the Tennessee Department of Transportation (TDOT) to reduce the scope for Project Pin 136057.00 by removing Meadowview Parkway and focusing solely on Orebank Road.

As part of our current paving initiatives the city entered into an agreement with TDOT for resurfacing various roads on February 4, 2025 (AF-11-2025). The initial project was intended to focus on Meadowview Parkway and Orebank Road. This recommendation to remove Meadowview Parkway from Project Pin 136057.00 will change the scope to a 2.5 mile section of Orebank Road from Memorial Boulevard to near Cleek Road. City staff initiated this modification to the agreement due to the lengthy timeframe anticipated to complete the environmental review on Orebank Road. The project scope on Orebank Road will consist of milling, grading, repairing, sidewalk/ADA compliance as necessary, striping, signage and safety improvements. An agreement with TDOT for Meadowview Parkway resurfacing will be a future action.

This changes the total estimated total cost from \$4,015,000 to \$2,515,000, which will be funded 80% (\$2,012,000) through Metropolitan Transportation Planning Organization Surface Transportation Block Grant funding source (Federal funds) and a 20% (\$503,000) City match. Funding was identified and established in project account MPO25A as part of the action taken in February.

Staff requests approval of Amendment Number 1; TDOT Agreement #: 240447; PIN: 136057.00; Federal Project #: STP-M-9108(54); State Project #: 82LPLM-F3-105.

Attachments:

1. Resolution
2. TDOT Contract Amendment
3. Map

	<u>Y</u>	<u>N</u>	<u>O</u>
Baker	—	—	—
Cooper	—	—	—
Duncan	—	—	—
George	—	—	—
Mayes	—	—	—
Phillips	—	—	—
Montgomery	—	—	—