



AGENDA ACTION FORM

Consideration of a Resolution Ratifying the Mayor’s Signature on the Tennessee Department of Transportation (TDOT) Agreement Amendment 2 for Main Street Redevelopment Project

To: Board of Mayor and Aldermen
From: Chris McCartt, City Manager *CM*

Action Form No.: AF-234-2024
Work Session: August 19, 2024
First Reading: N/A
Final Adoption: August 20, 2024
Staff Work By: Michael Thompson
Presentation By: Ryan McReynolds

Recommendation:
Approve the Resolution

Executive Summary:
Due to the duration of construction related to projects funded in partnership with TDOT, it is routine to amend agreements between the City and TDOT to reflect actual construction time as well as amendments to the Kingsport Metropolitan Transportation Planning Organization’s Transportation Improvement Program (TIP).

Amendment 2 consists of the following changes for the Main Street Redevelopment Project (Main Street from Sullivan Street to Market Street) –

- 1. The language of Agreement #160028 Amendment 1 dated April 6, 2021 Exhibit A is hereby deleted in its entirety and replaced with the attached Exhibit A for Amendment 2 referencing the revised funding sources and costs associated therewith to reflect the current TIP.
- 2. The language of Agreement #160028 Amendment 1 dated April 6, 2021 Section B.2 a) is deleted and replaced extending the project completion date from April 1, 2024 to April 30, 2025.

Early execution of this amendment was needed to extend the completion date which will allow TDOT to continue to approve reimbursements to the City.

Agreement Number: 160028; Federal Project Number: STP/TAP/CRP-M/HIP-9108(48); State Project Number: 82LPLM-F3-071; Project Identification Number: 123325.00.

- Attachments:**
- 1. Resolution
 - 2. Amendment 2

	Y	N	O
Cooper	—	—	—
Duncan	—	—	—
George	—	—	—
Montgomery	—	—	—
Olterman	—	—	—
Phillips	—	—	—
Shull	—	—	—