



AGENDA ACTION FORM

Consideration of a Resolution Amending the Contract with the Tennessee Department of Transportation (TDOT) for the Main Street Redevelopment Project

To: Board of Mayor and Aldermen
From: Chris McCartt, City Manager *CM*

Action Form No.: AF-57- 2026
Work Session: March 16, 2026
First Reading: NA
Final Adoption: March 17, 2026
Staff Work By: M. Thompson / S. Catron
Presentation By: Ryan McReynolds

Strategic Focus Area: 2. Sustainable Infrastructure

Recommendation:
Approve the Resolution

Executive Summary:
If approved the contract with TDOT for the Main Street Redevelopment Project will be amended to extend the completion date to August 31, 2026.

The requested time extension is needed to allow for processing final payment to vendors providing communication-related services as part of this project.

Agreement Number: 160028; Federal Project Number: STP-M-9108(48); State Project Number: 82LPLM-F3-071; Project Identification Number: 123325.00.

- Attachments:**
1. Resolution
2. Amendment

	<u>Y</u>	<u>N</u>	<u>O</u>
Baker	—	—	—
Cooper	—	—	—
Duncan	—	—	—
George	—	—	—
Mayer	—	—	—
Phillips	—	—	—
Montgomery	—	—	—