



## AGENDA ACTION FORM

### **Approve Change Order to GRC Civil Services, Inc. Contract to Complete Stormwater System Improvements on Reservoir Road.**

To: Board of Mayor and Aldermen

From: Chris McCartt, City Manager *CM*

Action Form No.: AF-152-2023

Work Session: June 5, 2023

First Reading: June 6, 2023

Final Adoption: June 6, 2023

Staff Work By: A. Dobbins/C. Austin

Presentation By: Ryan McReynolds

---

#### **Recommendation:**

Approve the resolution.

#### **Executive Summary:**

On Reservoir Road, near Glen Alpine Road, an unnamed tributary to Bear Creek crosses through a culvert under the roadway. The culvert is beginning to fail, causing impacts to the stream and road. A project was developed to replace this culvert to ensure compliance with stream and roadway regulations.

On October 20, 2022, bids were opened for the Stormwater System Improvements on Reservoir Road project. The contract was awarded to the low bidder, GRC Civil Services, Inc. (GRC) for a total of \$212,300.00.

Part of the work involved the relocation of a concrete-fiber reinforced waterline to avoid the new culvert. This pipe material is not able to be re-located using conventional methods. During construction, it was determined that the location of the current waterline would cause the new waterline to be near the edge of the road, which was not expected. The change in location of the new waterline required more backfill stone and asphalt than anticipated to complete the project. This change order will allow GRC to complete the stormwater system improvements. Because the change order is over the contingency amount included in the contract, it must be approved by the BMA. Funds are sufficient and available in the current project no. ST2108 to pay for this change order.

Original Contract: \$212,300.00

Change Order Amount: \$ 34, 011.10

Proposed Contract: \$246,311.10

#### **Attachments:**

1. Resolution
2. Change Order
3. Project Pictures

	Y	N	O
Cooper	—	—	—
Duncan	—	—	—
George	—	—	—
Montgomery	—	—	—
Olterman	—	—	—
Phillips	—	—	—
Shull	—	—	—