



AGENDA ACTION FORM

Consideration of Resolution Amending the Contract with the Tennessee Department of Transportation (TDOT) for the Brickyard Park Bicycle-Pedestrian Bridge Project

To: Board of Mayor and Aldermen
From: Chris McCartt, City Manager *CM*

Action Form No.: AF-329-2025
Work Session: December 1, 2025
First Reading: NA

Final Adoption: December 2, 2025
Staff Work By: M. Thompson / S. Catron
Presentation By: Ryan McReynolds

Strategic Focus Area: 2. Sustainable Infrastructure

Recommendation:

Approve the Resolution

Executive Summary:

If approved the contract with TDOT for the Brickyard Park Bicycle-Pedestrian Bridge Project will be amended to extend the completion date to January 31, 2028.

The requested time extension is needed to continue the design and right-of-way phases of the project. There have been delays associated with historical property during the NEPA phase; for project coordination with CSX; and the delay of proceeding from an approved NEPA document to the consultant's notice to proceed was significant. The expected timeline for construction of this project is 2027.

Agreement Number: 200308; Federal Project Number: STP-M-9108(52); State Project Number: 82LPLM-F3-100; Project Identification Number: 131049.00.

Attachments:

1. Resolution
2. Amendment

	Y	N	O
Baker	—	—	—
Cooper	—	—	—
Duncan	—	—	—
George	—	—	—
Mayes	—	—	—
Phillips	—	—	—
Montgomery	—	—	—