



Report to Utility Committee

Item Name: Director of Public Works and Utilities Report

Meeting Date: August 4, 2026

Referring Body:

Committee Contact:

Staff Contact: Greg Ulman

Report Prepared by: Greg Ulman

- Lift Station #3 is going through the engineering stage now to get ready for a public bidding process. I'll notify UC when that date gets set.
- The metering station telemetry is all set to go and we are just waiting on AT&T, then after a few days we can get water to flow through the station to test it per DNR requirements. After all testing is complete, we would be able to purchase water if need be from Rothschild.
- Work is progressing on Lift Stations 2&6 with the upgrade project. New panels and generators are being installed and work will be completed in fall 2026. We are currently waiting for WPS to install the electrical service to the stations.
- Sewage water has finally decreased through our system in the past month.
- Lift Station #8 work is still ongoing, see attached report.
- With the summer dry season, water usage is up above normal levels, but within our Village's water capacity.
- Staff has been in contact with the EPA, FBI, and local officials about the cyber-attacks affecting our country in the past week. We are doing everything we can to protect our water system.