



Report to Utility Committee

Item Name: Director of Public Works and Utilities Report

Meeting Date: October 1, 2024

Referring Body:

Committee Contact:

Staff Contact: Greg Ulman

Report Prepared by: Greg Ulman

- We have received approval from the DNR for the Well #1 spool repair, and the parts have been ordered and are awaiting delivery.
- Hydrant flushing is wrapping up on October 3rd.
- We have been setting up dates for a demo of a sewer truck, the average cost of a sewer combination truck will be around \$550,000. Once we demo a few units we will come back to UC with our recommendations on which manufacturer and options we prefer.
- At lift station #4 on pump #2, we had a seal failure, and with the lift station running on only one pump staff asked our acting administrator, President Voll, his thoughts on this being an emergency repair. He decided that this indeed was an emergency and signed off on the quote for the repair of \$4,821.00. We are monitoring the lift station daily to be sure it keeps up with the demand. The pump should be rebuilt by October 1, and ready for re-installation.
- Ellis Construction has let us know that the delivery of the pressure filter equipment for the Well No. 2 project has been delayed from the manufacture and will not be delivered to the site on Monday September 16, 2024, as previously scheduled. The horizontal pressure filter vessel is delayed. The vertical pressure filters have been completed.
We have asked Ellis to provide an updated delivery date and construction schedule. We have also spoken directly to William/Reid (Supplier) to get an update on the vessel. They provided us with an update this morning stating that the new likely ship date is October 7, 2024.