



Report to Redevelopment Authority Committee

Meeting Date: May 8, 2025

Referring Body: RDA Meeting

Committee Contact: Dave Baker, Chair

Staff Contact: Peter Wegner, CD/PZ Director

Report Prepared by: Peter Wegner, CD/PZ Director

AGENDA ITEM: Update Committee on TID #2 Projects.

OBJECTIVE(S): Provide an update to the Committee related to TID #2 Projects.

HISTORY/BACKGROUND: Hass Sons won the road project and Earth, Inc. won the lift station project. We have about \$1.5 million left over in available loan funds and are looking to fix Flanner Road and Jamroz Lane drainage issues which are located within TID #2.

Mobilization has started for the LS8 portion, they will be boring under the highway within the next week, and continuing south to the lift station. The road portion will start mid-May on the south end of the road and work their way north. On May 6, 2025 a public information meeting was held.

RECOMMENDED ACTION: No Action required.

ATTACHMENTS: NONE.