

From: [Zach Gilmaster](#)
To: [Brian Marquardt](#)
Subject: RE: Kronenwetter Well - Lead Times
Date: Monday, January 29, 2024 9:08:00 AM
Attachments: [image001.jpg](#)

Brian,

With that said, how long to get to the site and how long to install?

Thanks,

Zach Gilmaster
Project Manager
Zach@elliswi.com



3201 Stanley Street
Stevens Point, WI 54481
Ph: 715-345-5000 ext. 133 • Fax: 715-345-5007
www.elliswi.com

From: Brian Marquardt <marquardtb@rohdebros.com>
Sent: Friday, January 26, 2024 12:02 PM
To: Zach Gilmaster <zach@elliswi.com>
Subject: RE: Kronenwetter Well - Lead Times

CAUTION: This email originated from outside your organization. Exercise caution when opening attachments or clicking links, especially from unknown senders.

I received an email from the PM at Kurita Water for the water filter. It is scheduled to be done mid to end of August 2024. We will probably have some prep work we can do prior to this arriving but I am hesitant to do too much and rely on the submittals for dimensions.

BRIAN MARQUARDT
Superintendent
Rohde Brothers Inc.
920-838-1628
marquardtb@rohdebros.com

From: Zach Gilmaster <zach@elliswi.com>
Sent: Thursday, January 25, 2024 12:36 PM
To: Brian Marquardt <marquardtb@rohdebros.com>
Subject: RE: Kronenwetter Well - Lead Times

Sounds good Brian. Just keep me posted.

Thanks,

Zach Gilmaster
Project Manager
Zach@elliswi.com



3201 Stanley Street
Stevens Point, WI 54481
Ph: 715-345-5000 ext. 133 • Fax: 715-345-5007
www.elliswi.com

From: Brian Marquardt <marquardt@rohdebros.com>
Sent: Thursday, January 25, 2024 12:25 PM
To: Zach Gilmaster <zach@elliswi.com>
Subject: RE: Kronenwetter Well - Lead Times

CAUTION: This email originated from outside your organization. Exercise caution when opening attachments or clicking links, especially from unknown senders.

Zach, I have reached out to Jason Metz from William Reid to get us an update on the filter system and I will update you as soon as he gets back to me. This will be the major key to your schedule as everything depends on it.

BRIAN MARQUARDT
Superintendent
Rohde Brothers Inc.
920-838-1628
marquardt@rohdebros.com

From: Zach Gilmaster <zach@elliswi.com>
Sent: Wednesday, January 24, 2024 12:38 PM
To: Brian Marquardt <marquardt@rohdebros.com>
Subject: Kronenwetter Well - Lead Times

Brian,

Good afternoon. We are at the point where you should have delivery dates for your long lead time items for the Kronenwetter Well project. Please send them to me as soon as possible, as I have to revise the overall schedule and add time. Becher Hoppe will need to revise the contract based on this information.

Thank you,

Zach Gilmaster
Project Manager
Zach@elliswi.com



3201 Stanley Street
Stevens Point, WI 54481
Ph: 715-345-5000 ext. 133 • Fax: 715-345-5007
www.elliswi.com