

**Leonard Ludi**  
**Director of Public Works & Utilities**  
**Status Report:**  
**As of December 26, 2023**

**General Items:**

- 2023 Pavement Rating (107 miles) have been entered into the WisDOT WISLR data base.
- Agenda Packet prepared for special RDA meeting to Award the Phase 1 and Phase 2 Kronenwetter Drive improvement Planning & Design (TID #2)
- Municipal Roof Repair and Replacement bid will be awarded to CW Exteriors.com - Coordination of benefits and contractor cost underway.
- Lift Station 8 & 5 Design survey work through early December. Utility Coordination Mid-December 2023 & Preliminary design in Mid-January 2024.
- Agenda Report prepared for CLIPP – subject: Kowalski Road commercial vehicle traffic
- Agenda Report prepared for CLIPP – subject: Emergency Access to West Nelson area residents
- Agenda Report prepared for CLIPP – subject: Citizen Complaint regarding Speeding on Village Roads
- ADA Assessment underway to develop a scope of work to bring Municipal Building public doors into compliance.

**Public Works**

- Physical Road Inventory 107 miles of roadway throughout the Village completed.
- Tree trimming underway.

**Water & Sewer Utility**

- 3M baseline testing completed and submitted to North Lake Services Inc
- Lead & Copper Service Line inventory due Oct 2024 is underway.

- Continuing radio installs in progress and waiting for radios on back order.
- Impeller replacement Pump 2 at Lift station 3 – looking for alternate vendor.

### **Well #2 Water Treatment Construction Project**

- Contractor's progress reports received for December
- Concrete pour second week of December
- Roof insulation and ceiling system being installed to the end of December.



**Tree Trimming – Public Works**



