



330 N. 4th Street, Wausau, WI 54403-5417
715-845-8000 | becherhoppe.com

AUTHORIZATION FOR ADDITIONAL SERVICES

This document is a supplement to the original Agreement between Becher-Hoppe Associates, Inc. and the Client listed below.

Client Name: Village of Kronenwetter
Client Address: 1582 Kronenwetter Drive, Kronenwetter, WI 54455
Project Name: Well #2 Water Treatment Facility
Project Number: 2021.022
Original Agreement Date: May 4, 2021

Description of Additional Services/Deductions:

In preparing the contract for Resident Project Representative and Field Grade staking services, we used the standard of professional practice ordinarily exercised under similar circumstances at the same time and in the locality where the Services are performed. Professional Services are not subject to, and we do not provide any warranty or guarantee, expressed or implied. We do not direct or supervise the means, methods, techniques, sequences, or procedures of construction selected or used by Owner's contractors. Every contractor or subcontractor has different assets in men and equipment to complete a construction task. Consequently, the amount of time to complete the task will differ for each contractor and subcontractor. Additionally, availability of materials at the time needed will impact the completion time for contractors and subcontractors. At times, weather may impact the rate of completion of a task. We prepared our estimate of Resident Project Representative and Field Grade staking services based on construction of similar projects which featured some of the same work activities as this project. Our opinion of the probable cost was \$20,000 to \$22,000. An additional amendment to continue providing Resident Project Representative and Field Grade staking services based on the Contractor provided start up schedule in November of 2024 was for \$8,000 totaling \$30,000.

Resident Project Representative and Field Grade staking services were provided throughout the startup and commissioning of the filters. At the request of Village staff, we continued these services until the startup and commissioning was completed. Tasks completed during this time included on site oversight of the startup, project punch list creation and management, and quality tests of the effluent water to ensure the Contractors met the Contract required effluent qualities. As a result of these extended services, we are seeking compensation for the time and expenses incurred, billed at hourly rates, in the amount of \$10,000. This brings the total fees for Resident Project Representative and Field Grade staking services to \$40,000.

Basis and Amount of Additional Compensation:

<input checked="" type="checkbox"/>	Estimated Time and Expenses Per Hourly Rates	\$10,000
<input type="checkbox"/>	Lump Sum, Expenses Included	\$
<input type="checkbox"/>	Fixed Fee Plus Expenses	\$
<input type="checkbox"/>	Other:	\$

Additional Services as listed above will proceed upon return of a fully executed authorization.



Vice President

2/7/2025

Becher-Hoppe Associates, Inc. Signature

Title

Date

Client Approval Signature

Title

Date

Return to: Becher-Hoppe Associates, Inc.
330 N. 4th Street
Wausau, Wisconsin 54403-5417

Phone: 715-845-8000