



3201 Stanley St
 Stevens Point, WI 54481
 PH: 715-345-5000
 FAX: 715-345-5007

ES-05

CHANGE ORDER BREAKDOWN -- WORKSHEET				
JOB NAME: Kronenwetter Well ARCH JOB NO: 2021.022 ELLIS JOB NO: 23061 CHANGE ORDER NUMBER: ES-05 DESCRIPTION: RFI #7 - Attic Scuttle Relocation DATE: 05/28/24				
ITEM	MATERIAL	LABOR	VENDOR/SUB	
General Conditions	18	45	0	
Ellis Construction	350	900		
Existing attic scuttle to remain.				
New attic scuttle to be located just to the West of the new trusses.				
FRP ceiling color to match existing as close as possible.				
SUB - TOTALS	368	945	0	
SALES TAX ON MATERIAL 5.50%	20			
TAX & INS ON LABOR 27.00%		255		
LIABILITY INS 0.600%	2	7	0	
BOND 1.00%	4	12	0	
SUB - TOTALS	394	1,219	0	
PROFIT & OVERHEAD :				
LAB & MAT = 5.00%	20	61		
SUBCONTRACTORS = 5.00%			0	
SUB - TOTALS	414	1,280	0	
TOTAL CHANGE ORDER AMOUNT			\$1,694	
CONTRACT TIME WILL BE INCREASED BY: Work Days				
SUBMITTED BY ELLIS STONE CONSTRUCTION: BY:		 DATE: 5/28/24		
ARCHITECT'S APPROVAL OF CHANGE: BY:		DATE:		
OWNER'S APPROVAL CHANGE: BY:		DATE:		



330 N. 4th Street, Wausau, WI 54403-5417
715-845-8000 | becherhoppe.com

May 17, 2024

Mr. Zach Gilmaster
Ellis Construction
3201 Stanley Street
Stevens Point, WI 54481

Subject: RFP 03 – Modify Attic Scuttle Location

Dear Zach:

Additional trusses added to the exiting Well No. 2 roof landed in the middle of the existing attic scuttle (attic access hatch).

Based on the response to RFI 7, please provide a cost to move the scuttle to a location in between joists/trusses beyond where new trusses were installed. See attached. New scuttle shall be in accordance with Plan Detail A101 Attic Access Hatch.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Joe Kafczynski'.

Joe Kafczynski
Project Engineer

Enclosures



330 N. 4th Street, Wausau, WI 54403-5417
715-845-8000 | becherhoppe.com

CONTRACT: Village of Kronenwetter – Well #2 Treatment Facility

To: Mr. Zach Gilmaster Ellis Construction 3201 Stanley Street Stevens Point, WI 54481 Phone: 715.345-5000, ext 133 Email: zach@elliswi.com	From: Mr. Matthew Patterson Becher-Hoppe Associates, Inc. 330 N. 4th Street Wausau, WI 54403 Phone: 715.845.0418 Email: mpatterson@becherhoppe.com
---	---

Received Date:	May 17, 2024
----------------	--------------

WE ARE RESPONDING TO THE FOLLOWING RFI:	
RFI # :	007
Section:	N/A
Description:	Existing Attic Scuttle Location

COMMENTS:

1. Please provide a cost to move the scuttle to a location in between joists/trusses beyond where new trusses were installed. See attached. New scuttle shall be in accordance with Plan Detail A101 Attic Access Hatch.

REVIEWER(S) J. Kafczynski

DATE 5-17-2024





Ellis Stone Construction Co, Inc.
3201 Stanley Street
Stevens Point, Wisconsin 54481
P: (715) 345-5000
F: (715) 345-5007

Project: 23061 Kronenwetter Well No. 2
1979 Lea Rd
Kronenwetter, Wisconsin 54455

RFI #7: Architectural - Existing Attic Scuttle Location

Status	Open		
To	Joe Kafczynski (Becher Hoppe)	From	Zach Gilmaster (Ellis Stone Construction Company, Inc.) 3201 Stanley Street Stevens Point, Wisconsin 54481
Date Initiated	May 14, 2024	Due Date	May 17, 2024
Location		Project Stage	
Cost Impact	Yes (Unknown)	Schedule Impact	Yes (Unknown)
Spec Section		Cost Code	
Drawing Number		Reference	
Linked Drawings			
Received From	Zach Gilmaster (Ellis Stone Construction Company, Inc.)		
Copies To	Kyle Moscinski (Ellis Stone Construction Company, Inc.)		

Activity

Question	<div><p>Question from Zach Gilmaster Ellis Stone Construction Company, Inc. on Tuesday, May 14, 2024 at 02:39 PM CDT</p><p>The existing attic scuttle in room 100 is located where new trusses were set. Please advise where this attic scuttle should be relocated to and how it should be constructed. Thank you</p></div>
----------	---

Awaiting an Official Response