

MEETING DATE
January 2, 2024

CITY OF LAKE CITY

Report to Council

COUNCIL AGENDA	
SECTION	
ITEM NO.	

SUBJECT: Change Order #1 for Task Assignment #10.

DEPT / OFFICE: Distribution & Collections

Originator: Brian Scott, Director of Distribution and Collections		
Interim City Manager Dee Johnson	Department Director Brian Scott	Date 12-20-2023
Recommended Action: Approve Jones Edmunds change order for design and permitting services for a new sanitary sewer low-pressure/gravity collection system at the Casey Jones RV Park. (Not to exceed \$95,200.00)		
Scope of Services: During the project kickoff meeting, the City identified two additional parcels that the owner of the Casey Jones RV Park would like to have included in the septic to sewer project – one undeveloped parcel to the north that will have additional RV hookups and one developed parcel to the southwest that has an existing home. Further, the City indicated that they would like to maximize the use of a traditional gravity collection system and minimize the use of low-pressure grinder pumps where possible. Jones Edmunds completed Task 3, Conceptual System Design, and prepared two design alternatives for the City’s review – Option 1, a combination gravity + low pressure system, and Option 2, a gravity collection system with two full-size lift stations. The City selected Option 1. The inclusion of the additional parcels and the change from a mostly low pressure system to a combination gravity/low-pressure system as described in Option 1 will require additional design services, including additional plan sheets and survey.		
Alternatives: None		
Source of Funds: 412.70.536-060.63		
Financial Impact: \$95,200.00		
Exhibits Attached: Jones Edmunds Change Order		