

MEETING DATE
?

CITY OF LAKE CITY

Report to Council

COUNCIL AGENDA	
SECTION	
ITEM NO.	

SUBJECT: Changer Order No. 3 to contract with Advantage Contracting Group

DEPT / OFFICE: Utilities – Wastewater

Originator: Angel Bryant, Procurement Analyst		
City Manager Don Rosenthal	Department Director Cody Pridgeon	Date 7/7/2026
Recommended Action: Approve Change Order No.3		
Summary Explanation & Background: On 3/17/25 the Council accepted the bid from Advantage Contracting Group for the Saint Margarets SCADA project Resolution No. 2025-034. The original completion date was set to be April 20th, 2026. The contractor is requesting an additional ninety (90) days to complete the project which puts the end date at July 29th, 2026. An explanation letter is attached with the change order request.		
Alternatives: Not Approve		
Source of Funds: 410.74.536-060.63		
Financial Impact: n/a		
Exhibits Attached: 1) Change Order Request from Advantage Contracting Group.		