

MEETING DATE

CITY OF LAKE CITY

Report to Council

COUNCIL AGENDA	
SECTION	
ITEM NO.	

SUBJECT: Change Order #2 for Task Assignment #10.

DEPT / OFFICE: Distribution & Collections

Originator: Brenda Karr		
City Manager Don Rosenthal	Department Director Brian Scott/Steve Brown	Date 2/12/2026
Recommended Action: Approve Jones Edmunds change order for additional design and bidding services for the SR 47 Casey Jones RV Park. (Not to exceed \$ 118,500.00)		
Summary Explanation & Background: Task Assignment #10 change order #1 was priorly approved for \$95,200.00, this will be a change order to that task assignment for \$23,300.00 in additional cost. Bringing the total cost not to exceed \$118,500.00. The additional scope of services will be for additional design of the collection system and bidding and contractor selection.		
Alternatives: Not award contract		
Source of Funds: Florida Department of Enviornmental Protection Grant Funded (Agreement #: WG057)		
Financial Impact: \$118,500.00		
Exhibits Attached: Jones Edmunds TA#10 Change Order #2		