

MEETING DATE

CITY OF LAKE CITY

Report to Council

COUNCIL AGENDA	
SECTION	
ITEM NO.	

SUBJECT: Resolution No. 2023-099

DEPT / OFFICE: Utilities - Wastewater

Originator: Cody Pridgeon, Wastewater Director		
City Manager Dee Johnson	Department Director Cody Pridgeon	Date 3/5/2024
Recommended Action: Approve Change Order No. 3 to Resolution No. 2023-099		
Summary Explanation & Background: Due to unexpected lead times on getting equipment SGS is Requesting an additional 112 days be added to the contract. This will put Substantial Completion at May 24, 2024 and Final Payment at June 23, 2024.		
Alternatives: Not Approve		
Source of Funds: N/A		
Financial Impact: \$0		
Exhibits Attached: 1) Change Order Request		