

MEETING DATE

CITY OF LAKE CITY

Report to Council

COUNCIL AGENDA	
SECTION	
ITEM NO.	

SUBJECT: Resolution No. 2023-099

DEPT / OFFICE: Utilities - Wastewater

Originator: Cody Pridgeon, Wastewater Director		
City Manager Don Rosenthal	Department Director Cody Pridgeon	Date 12/6/2024
Recommended Action: Approve Change Order No. 4 to Resolution No. 2023-099		
Summary Explanation & Background: Construction has been completed on the project but there has been delays in receiving close out documents. SGS is Requesting an additional 180 days be added to the contract. This will put Substantial Completion at November 20, 2024 and Final Payment at December 20, 2024.		
Alternatives: Not Approve		
Source of Funds: N/A		
Financial Impact: \$0		
Exhibits Attached: 1) Change Order Request No.4		