

In addition to the execution of the grant agreement, the Town and County have also executed an amendment #1 to the agreement which extended the “Award Contract By” performance date stipulated in the CDBG grant agreement to March 31, 2023. The Town has since met this extended performance date.

Due to the extensive play equipment manufacturing lead time, which resulted in an equipment delivery date of early August, and because the Town cannot bill for equipment not yet delivered to the site, the Town will not be able to meet the July 15, 2023, 50% reimbursements benchmark for this project.

Accordingly, the Town is now requesting a modification (Modification #1) to the grant agreement asking for the removal of the 50% Reimbursements deadline. The County has agreed to the execution of a modification to the Agreement and has submitted said modification for the Town’s execution (**Attachment 3**).

Finally, the Town is confident in meeting all other performance requirements as outlined in the project agreement.

The Town Manager recommends approval.

Recommended Motion:

I move to adopt Resolution _____.