

Project Milestones + Schedule

The following schedule reflects approximate completion dates for each task in the proposed scope of work. The Consultant will provide the associated deliverable within one week of the date listed in this document.

Date	Task	Status
March 21, 2025	Kick off meeting	Complete
March 31, 2025	PADD Study Draft 1	Complete
April 11, 2025	PADD Study Final Version	Complete
April 26, 2025	Public Workshop	Public notice complete
May 2, 2025	Policy and text amendments Draft 1	
May 9, 2025	Policy and text amendments Final Version	
May 2025	Planning & Zoning Board Meeting Local Planning Agency	Meeting date to be determined. Public notice required by Town.
June 2025	Town Commission Comprehensive Plan Amendments -Transmittal Land Development Regulations Amendment - 1 st reading	Meeting date to be determined. Public notice required by Town.
June to July 2025	FL Commerce 30-day review period	Assuming expedited review will be accepted.
July 2025	Town Commission Comprehensive Plan Amendments - Adoption Land Development Regulations Amendments - Adoption	Meeting date to be determined. Public notice required by Town.