



WATER UTILITIES DEPARTMENT
301 COLLEGE STREET
LAKE WORTH BEACH, FL 33460

May 19, 2021

Mr. Troy Lyn, P.E.
Vice President, Globaltech Inc.
6001 Broken Sound Parkway NW, Ste 610
Boca Raton, FL 33489

Subj: Lake Worth Beach Work Order 6 – Flash Mixer Improvements

Dear Mr. Lyn,

The City of Lake Worth Beach has executed Work Order No. 6 for the Flash Mixer Improvements Project. The Contract Time will commence to start on May 19, 2021; Globaltech can start performing the obligations under the Contract Documents. In accordance with Article 3 of the Agreement, the dates of Substantial Completion and Final Completion with readiness for final payment are March ^{15-JP}14, 2022 and April 29, 2022.

Please execute one copy of the Notice to Proceed where provided below and return it to me immediately. Should you have any questions, please call me at (561) 586-1640.

Sincerely,

Julie Parham, P.E.
Assistant Director

Receipt of this Notice to Proceed is hereby acknowledged this ¹⁹19 day of May, 2021.

By: Globaltech, Inc. – Troy Lyn, P.E.

Authorized Signature

Executive Vice President.

Title