

STAFF REPORT REGULAR MEETING

AGENDA DATE: February 24, 2026

DEPARTMENT: Water Department

TITLE:

Amendment No. 1 to Agreement 24SRP21 between Florida Department of Environmental Protection and the City of Lake Worth Beach for the 10th and 13th Avenues North Stormwater Improvement Project.

SUMMARY:

Request for approval of Amendment No. 1 to Agreement 24SRP21 between Florida Department of Environmental Protection and City of Lake Worth Beach for the 10th and 13th Avenues North Stormwater Improvement Project.

BACKGROUND AND JUSTIFICATION:

The City of Lake Worth Beach entered into Agreement No. 24SRP21 with the Florida Department of Environmental Protection (FDEP) on February 20, 2024, for the implementation of the 10th and 13th Avenues North Stormwater Improvements Project. The project is intended to address stormwater infrastructure needs and improve drainage conditions within the project area. Amendment No. 1 to the agreement was requested by the City due to project delays that occurred due to higher-than-anticipated costs which required additional borrowing in the 2025 Consolidated Utility Bond and loss of momentum during the Director's maternity leave. This amendment extends the agreement expiration date to June 30, 2027.

MOTION:

Move to approve/disapprove Amendment No. 1 to Agreement 24SRP21 between Florida Department of Environmental Protection and City of Lake Worth Beach for the 10th and 13th Avenues North Stormwater Improvement Project.

ATTACHMENT(S):

Amendment No.1 to Agreement