



WATER UTILITIES DEPARTMENT  
301 COLLEGE STREET  
LAKE WORTH BEACH, FL 33460  
**561.586.1710**

### CHANGE ORDER

**Project Number:** 23-118 **Contractor:** Close Construction Services, LLC.

**Project Name:** South Palm Park Sea Level Rise Mitigation

**Change Order Number:** 02

**Change Order Effective Date:** 8/22/2024 **Contractor Phone:** 863-467-0831

**Change Order Type:** Contract Total & Time **Existing Purchase Order Number:** 193604

#### Description of Change:

1. An additional \$18,345.24 for the additional asphalt work is included in Work Change Directive No. 4 that was requested by the City with an additional 30 days to perform the work.

---

Price of Original Contract: \$1,097,282.00

---

Current Price of Contract (including Change Orders): \$1,097,282.00

Price of Current Change Order: \$18,345.24

New Contract Price: \$1,115,627.24

Basis of Price Change:  Unit Price  Time & Material  Lump Sum

Contract Time Change

No Change  Extended  Decreased by 30 calendar days

*The CONTRACTOR and the OWNER agree that this CHANGE ORDER represents the complete agreement of the parties with respect to these matters as of the date of this CHANGE ORDER. By approving this Change Order, the CONTRACTOR releases any and all claims that it may have against the OWNER under the subject contract including, but not limited to claims for equitable adjustments, which occurred or accrued prior to the effective date of this CHANGE ORDER.*

*This Change Order may be executed in counterparts and is not effective until approved by either the City Manager or City Commission (as designated on the last page of this Change Order).*

Reviewed and Accepted by: Close Construction, LLC.  
(Contractor Name)

Sheryl Wells  
Contractor Representative (Signature)

Treasurer  
Title

8/23/24  
Date

Approved by:

V. Hayduk  
Water Department Director

9/6/24  
(Date)

IN WITNESS WHEREOF, the OWNER/CITY has approved this Change Order No. 2 to the South Palm Park Sea Level Rise Mitigation on \_\_\_\_\_, 2024.

**CITY OF LAKE WORTH BEACH, FLORIDA**

ATTEST:

By: \_\_\_\_\_  
Melissa Ann Coyne, City Clerk

By: \_\_\_\_\_  
Betty Resch, Mayor

APPROVED AS TO FORM AND  
LEGAL SUFFICIENCY:

APPROVED FOR FINANCIAL  
SUFFICIENCY

By: \_\_\_\_\_  
Glen J. Torcivia, City Attorney

By: \_\_\_\_\_  
Yannick Ngendahayo, Financial Services Director