

**AGREEMENT / MOU REVISION REQUEST****AGREEMENT BETWEEN PALM BEACH COUNTY
AND****City of Lake Worth Beach****PROJECT AND FUNDING DESCRIPTION (R2025 - 1485) OR DOCUMENT DATE:***Provide Project Name, Funding Amount and brief Project description.*

R2025-1485 effective 10/1/25, as amended by Mod #1 effective 3/9/26. The agreement provides \$311,618 CDBG funding for playground improvements at Tropical Ridge Park, 211 North H Street, Lake Worth Beach, FL 33460.

REQUESTED REVISION: *Provide name of Subrecipient (Town/City) and requested revision.*

The City requests the following revisions to the agreement:

Current benchmark: Award construction contract 5/31/26

New date: 10/31/26

Current benchmark: Submit for 50% by 9/15/26

New date: 2/15/27

Current benchmark: Complete Construction by 11/30/26

New date: 4/30/27

Current benchmark: Submit for 100% by 12/31/26

New date: 5/31/27

JUSTIFICATION *Provide description of activities to be undertaken and reason to justify the revision.*

The City of Lake Worth Beach Commission on June 2, 2026 during a regular commission meeting issued direction, to cancel the intent to award and re enter the bid process for Tropical Ridge due to scope modifications however this first requires a timeline extension. We respectfully request the above timeline extension to ensure we deliver the best quality park and recreation space to our community members.

Lianna McKay, Director
Authorized Signatory (Name & Title)


June 10/26
Date

REVISION ACTION**AMENDMENT REQUIRED** ☒ YES ☐ NO

IN ACCORDANCE WITH: EXHIBIT "A" - SECTION F. PERFORMANCE REQUIREMENTS: The time-frame for completion of the outlined activities, shall be deleted in its entirety and amended through Amendment 001 as request by the City of Lake Worth Beach, on June 10, 2026. Except as modified by Amendment 001, the Agreement remains in full force and effect in accordance with the terms thereof. This request for Amendment 001 is expressly contingent upon the approval of the County and shall become effective only when signed by all parties.

ACCEPTANCE OF WRITTEN REQUEST AND APPROVAL OF PROPOSED REVISION

Except as revised by this request, the Agreement remains in full force and effect in accordance with the terms thereof.

By: 
Axel Miranda, Director
Housing and Economic Development

Date: 6/12/26

CC Jeffrey Bolton, Director, Contract Development and Quality Control

Bud Cheney, Director, Capital Improvements, Real Estate and Inspection Services

 6/12/26
for Bud