## SECOND AMENDMENT TO PROFESSIONAL SERVICE AGREEMENT For Engineering Design and Construction Management Services for the City's Neighborhood Street Program

THIS SECOND AMENDMENT to the Professional Services Agreement for Engineering, Design and Construction Management for the City's Neighborhood Street Program ("Amendment") is made as of \_\_\_\_\_\_\_, 2022, by and between the City of Lake Worth Beach, Florida, a municipal corporation of the State of Florida ("CITY") and Chen, Moore & Associates, Inc., a Florida Corporation ("CONSULTANT").

WHEREAS, on March 7, 2017, the CITY and CONSULTANT entered into a Professional Service Agreement for CONSUTLANT to provide Engineering, Design and Construction Management Services for the City's Neighborhood Street Program ("Agreement"); and

WHEREAS, the term of the Agreement was for four (4) years with one (1), one (1) year renewal option; and

**WHEREAS,** on January 26, 2021 the CITY exercised its one (1) year option to renew the Agreement through February 6, 2022; and

WHEREAS, in the past year the CITY's Neighborhood Street Program has not been completed due to various delays due to COVID and other related, unforeseeable factors; and

WHEREAS, there is an ongoing project that the CONSULTANT is still working on and the CITY requires CONSULTANT to continue the services until the project is completed; and

WHEREAS, the CITY and the CONSULTANT wish to amend the Agreement to extend the term of the Agreement until completion of the project on CITY's Neighborhood Street Program or latest September 30, 2022, whichever comes first; and

WHEREAS, the CITY finds amending the Agreement as set forth herein is in the best interest of the CITY and serves a valid public purpose.

**NOW, THEREFORE,** in consideration of the mutual promises contained herein, the sufficiency of which is hereby acknowledged by each party hereto, the CITY and the CONSULTANT agree to amend the Agreement, as follows:

- 1. **Recitals.** The above recitals are true and correct and are incorporated herein by reference.
- 2. **Term of Agreement.** The parties agree that the term of the Agreement is hereby extended to September 30, 2022 unless all services are completed prior to that date.
- 3. **Entire Agreement.** The CITY and the CONSULTANT agree that the Agreement, the First Amendment and this Amendment set forth the entire agreement between the parties, and that there are no promises or understandings other than those stated herein. None of the provisions,

terms and conditions contained in this Amendment may be added to, modified, superseded or otherwise altered, except by written instrument executed by the parties hereto. All other terms and conditions of the Agreement and the First Amendment (except as amended herein) remain in full force and effect.

4. **Counterparts.** This Amendment may be simultaneously executed in several counterparts, each of which shall be an original and all of which shall constitute but one and the same instrument. Either or both parties may sign this Amendment via facsimile, email or electronically and such signature is as valid as the original signature of such party.

REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK SIGNATURE PAGE FOLLOWS

IN WITNESS WHEREOF, the parties hereto have made and executed this Second Amendment to the Agreement (Engineering, Design and Construction Management Services for the City's Neighborhood Street Program) on the day and year first above written.

## CITY OF LAKE WORTH BEACH, FLORIDA

| ATTEST:   | By:Betty Resch, Mayor  |
|---|--|
| By:   | APPROVED FOR FINANCIAL<br>SUFFICIENCY  |
| By: Glen J. Torcivia, City Attorney                               | By: Bruce T. Miller, Financial Services Director   |
| CONSULTANT:  [Corporate Seal]  STATE OF FLORIDA COUNTY OF BROWARD | CHEN, MOORE & ASSOCIATES, INC.  By:  Print Name: Peter Moore  Title: President   |
| Peter Moore , as the F  | s acknowledged before me by means of • physical this _28_ day of _February 2022, by President of Chen, Moore & odo business in the State of Florida, who is personally as identification, and who did ted to execute the foregoing instrument and bind the Notary Public Signature |