

EXECUTIVE BRIEF UTILITY MEETING

AGENDA DATE: March 29th, 2022

DEPARTMENT: Electric Utility

TITLE:

First Amendment to LE Myers Work Order No. 7

SUMMARY:

This First Amendment to Work Order No. 7 authorizes The L.E. Myers Co., to complete additional construction services for the 7th Ave. North Circuits voltage conversion and storm hardening project in the amount not to exceed \$151,772.04.

BACKGROUND AND JUSTIFICATION:

The City issued a Request for Proposal (RFP 18-206) seeking proposals from qualified Electric Utility Contractors to build and construct numerous storm hardening and reliability improvement projects to the City's electrical transmission and distribution systems. A total of six Electric Utility Contractors were selected by the evaluation committee to complete these services.

On March 25th, 2021, the City Commission approved Work Order No. 7 with The L.E. Myers Co., to complete storm hardening and voltage conversion for the 0702, 0703 & 0704 circuits.

The 7th Avenue North circuits 0702, 0703 and 0704 previously operated at 4kV and are supplied power from the 7th Avenue North substation. The new 7th Ave North substation will have an operating voltage of 26kV thus requiring voltage upgrades from 4kV to 26kV on 0702, 0703 and 0704 feeders.

During the construction phase of the project, additional work was identified to continue construction coordination efforts with the 7th Ave North substation build and the storm hardening and voltage conversion projects. The scope of additional work was not identified during the design phase of the project and consisted of removal & installation of additional transformers at several locations, additional holes to be drilled in ductile iron poles, temporary re-configure feeder to provide power to customers and businesses, reconfigure installation of pad mounted transformer(s) and several areas which required pole framing changes. The complete scope of changes is included in the attached Amendment and City's Changer Order log. The costs to complete the additional work is not to exceed \$151,772.

MOTION:

Move to approve/disapprove First Amendment to Work Order No. 7 to The L.E. Myers Co. to complete 7th Ave N circuits 0702, 0703, 0704 storm hardening and voltage conversion in the amount not to exceed \$151,772.04.

ATTACHMENT(S):

Fiscal Impact Analysis
First Amendment to Work Order No. 7

