

FIRST AMENDMENT TO WORK ORDER NO. 3
(Electrical Equipment Inspection, Testing, Repair and Maintenance)
RFP#23-206

THIS FIRST AMENDMENT TO WORK ORDER NO. 3 (“Amendment”) is made on _____, between the **City of Lake Worth Beach**, a Florida municipal corporation located at 7 North Dixie Highway, Lake Worth Beach, Florida 33460 ("City") and **Nucat Corporation**, a Corporation authorized to do business in the State of Florida corporation ("Contractor" hereafter).

1.0 Project Description:

The City desires the Contractor to provide services for all goods, services, materials and equipment as identified herein related to the Electrical Equipment Inspection, Testing, Repair and Maintenance described as: **Emergency Repair to Transformer TPTL-2 (the “Project”)**.

2.0 Scope

Under this Amendment, the Contractor will provide the City with additional services for the Project as specified in the **Contractor’s Proposal attached hereto and incorporated herein as Exhibit “1”**.

3.0 Schedule

The additional services to be provided under this Amendment shall be completed within 10 calendar days from the City’s approval of this Work Order or the issuance of a Notice to Proceed.

4.0 Compensation

This Amendment is issued for a lump sum, not to exceed amount of **\$ 36,720**. This Amendment amends Work Order # 3. The attached proposal identifies all costs and expenses included in the lump sum, not to exceed amount. Contractor shall be solely responsible for any and all amounts which exceed those stated in “Exhibit 1” unless approved in writing by the City.

5.0 Project Manager

The Project Manager for the Contractor is: David Bernier, phone:954-553-5566; email: davidbernier@nucacorp.com, and, the Project Manager for the City is David Martyniuk phone: 561-586-1629; email: dmartyniuk@lakeworthbeachfl.gov

6.0 Progress Meetings

The Contractor shall schedule periodic progress review meetings with the City Project Manager as necessary but every 30 days as a minimum.

7.0 Authorization

This Amendment is issued pursuant to the Contract for Electrical Equipment Inspection,

Testing, Repair and Maintenance between the City of Lake Worth Beach and the Contractor, dated September 28, 2023, ("Contract" hereafter). If there are any conflicts between the terms and conditions of this Amendment, Work Order #3 and the Contract, the terms and conditions of the Contract shall prevail; however, the specific scope of services set forth in this Amendment and Work Order #3 shall take precedence over any other more general description of services.

REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK
SIGNATURE PAGE FOLLOWS

IN WITNESS WHEREOF the parties hereto have made and executed this Amendment to the Work Order #3 on the day and year first above written.

CITY OF LAKE WORTH BEACH, FLORIDA

By: _____
Jamie Brown, Interim City Manager

**The Interim City Manager has approved this document pursuant to his emergency powers under the City's procurement code. As soon as reasonably possible, this document will be presented to the City Commission for ratification.*

ATTEST:

By: _____
Melissa Ann Coyne, MMC, City Clerk

APPROVED AS TO FORM AND
LEGAL SUFFICIENCY:

By: _____
Glen J. Torcivia, City Attorney

APPROVED FOR FINANCIAL
SUFFICIENCY

By: _____
Yannick Ngendahayo, Financial Services Director



[Corporate Seal]

Contractor:

NUCAT CORPORATION

By: David A. Bernier


Print Name: DAVID A. BERNIER

Title: PRESIDENT

STATE OF Florida
COUNTY OF Palm Beach

THE FOREGOING instrument was acknowledged before me by means of physical presence or online notarization on this 9th day of Feb. 2024, by David A. Bernier as the PRESIDENT [title] of Nucat Corporation, a Corporation, who is personally known to me or who has produced FL DL as identification, and who did take an oath that he or she is duly authorized to execute the foregoing instrument and bind the CONTRACTOR to the same.

Notary Seal:



[Signature]
Notary Public Signature

Exhibit "1"
Contractor's Proposal



NuCAT CORPORATION
657 RAMBLING DRIVE CIRCLE
WELLINGTON, FL 33414

PH: (561) 333-4021

February 7, 2024

City of Lake Worth Beach
1900 2nd Avenue North
Lake Worth, FL 33461
Attention: David Martyniuk

Ref No.: NC02072401

Subject: Contract for Electrical Equipment Inspection, Testing, Repair And
Maintenance Services. Work Order # 14

Dear David:

Pursuant to your request, NuCat Corporation is pleased to provide you with this proposal to repair and test transformer TPTL2.

SCOPE OF WORK:

NuCat Corp. will provide all the materials, equipment, qualified manpower, and technical supervision to complete the following work on transformer TPTL2.

Replace all LV bushings.
Process oil into the transformer.
Perform electrical testing.
 Turns Ratio
 Insulation Resistance
 Power Factor

PRICING:

Total Price \$36,720.00

Sincerely,
David A. Bernier
David A. Bernier