



CHANGE ORDER

Project Name
215 S BROADWAY
Project Address
Contractor Mickey Construction, LLC

2025-
Change Order Number
Change Order Date

DESCRIPTION OF CHANGES:

(check here ☐ and attach additional pages if more space is needed.)

CHANGE: Supply and install new black fence to match
the existing fence (from back Northside double
gate to the front North DTE property) approx 225 ft
as laid out by Matt Gibbs

PRICE DETAIL: TOTAL: \$ 12,000.00

PRICE. These changes (select one):

- ☐ raise the price of the contract to
- ☐ do not affect the price of the contract.

PROJECT DURATION. These changes (select one):

- ☐ extend ☐ shorten the duration of the project _____ days.
- ☒ do not affect the duration of the project.

COMPLETION. The new approximate date of completion is:

PAYMENT SCHEDULE. These changes will adjust the payment schedule as follows:

--

Owner Signature

Matthew Gibb
Printed Name

Date

Contractor Signature

Printed Name

Date

