



CITY OF LANDER, WYOMING

OFFICE OF THE MAYOR

December 16, 2025

WCDA

Kaycee Hurless

PO Box 634

Casper, WY 82602

RE: City of Lander Time Extension Request for CDBG Grant for Popo Agie River Park Street Improvements dated January 15, 2025

Ms. Hurless,

The City of Lander is requesting that our CDBG award for \$1.275M be extended to reflect an October 15, 2026, date for completion of all services and a termination date of December 31, 2026.

This time extension request is to accommodate the field construction schedule for the awarded construction project. The Bid was delayed until November 24, 2025, in order to make sure the land acquisition of late September 2025 was final. 71 Construction was determined to be a responsible bidder and will be given the Notice of Award during Lander's January 13, 2026, City Council meeting. The project can be constructed in a single construction season with a substantial completion date of October 15, 2026.

Thank you for your consideration of our time extension request.

Respectfully,

Missy White Mayor