

NOTICE TO PROCEED

Owner:	City of Lander	Owner's Contract No.:	
Contractor:	High Country Construction, Inc.	Contractor's Project No.:	
Engineer:	HDR Engineering, Inc.	Engineer's Project No.:	10193520
Project:	Lander High Pressure Water System Upgrades – Phase III Projects	Contract Name:	Lander High Pressure Water System Upgrades – Phase III Projects
		Effective Date of Contract:	5/23/23

TO CONTRACTOR:

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on May 23rd, 2023. *see Paragraph 4.01 of the General Conditions*

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work shall be done at the Site prior to such date. Contract times are provided in 'Article 4 – Contract Times' in section 00520 – Agreement.

Before starting any Work at the Site, Contractor must comply with the following:

Submit a preliminary Progress Schedule, preliminary Schedule of Submittals, preliminary Schedule of Values, and preliminary list of construction equipment. Prior to submittals, verify existing 36" RCP casing and pipeline elevations at both ends of casing so appropriately sized casing spacers may be ordered. Reference Plan Sheet 01C008.

Owner: City of Lander

Authorized Signature:

By:

Title:

Date Issued:

Copy: Engineer