

Date of Issuance: 11/2/2023	Effective Date: 11/2/2023
Owner: City of Lander	Owner's Contract No.:
Contractor: High Country Construction, LLC	Contractor's Project No.:
Engineer: HDR Engineering, Inc.	Engineer's Project No.: 10193520
Project: Lander High Pressure Water System Upgrades - Phase III Projects - Tank and Pump Station	Contract Name: Lander High Pressure Water System Upgrades - Phase III Projects

This Contract is modified as follows upon execution of this Change Order:

Description: Due to difficulty in procuring a temporary construction easement for the land south and west of the tank site, 'Bid Alternate B - Tank Grading Plan 2' shall utilized in-lieu of 'Bid Alternate A - Tank Grading Plan 1'. This change order also modifies the executed agreement which erroneously stated a 400 day substantial completion to instead a substantial completion date of Nov 30th, 2024 with 30 calendar days to reach final completion such that the contract times reflect the contract times bid.

Attachments: None

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$ <u>9,484,375.50</u>	Original Contract Times: 5/23/2023 to 6/26/2024 Substantial Completion: <u>6/26/2024</u> Ready for Final Payment: <u>7/26/2024</u>
<i>No Change</i> from previously approved Change Orders No. <u>0</u> to No. <u>1</u>	<i>No Change</i> from previously approved Change Orders No. <u>0</u> to No. <u>1</u>
Contract Price prior to this Change Order: \$ <u>9,484,375.50</u>	Contract times prior to this Change Order Substantial Completion: <u>6/26/2024</u> Ready for Final Payment: <u>7/26/2024</u>
<i>Increase</i> of this Change Order: \$ <u>13,425.00</u>	<i>Increase</i> of this Change Order: Substantial Completion: <u>11/30/2024</u> Ready for Final Payment: <u>30 calendar days after substantial completion</u>
Contract Price Incorporating to this Change Order: \$ <u>9,497,800.50</u>	Contract times with all approved Change Orders: Substantial Completion: <u>11/30/2024</u> Ready for Final Payment: <u>30 calendar days after substantial completion</u>

<p>RECOMMENDED:</p> <p>By: <u></u> Engineer (if required)</p> <p>Title: <u>Project Manager</u> Date: <u>11/2/2023</u></p>	<p>ACCEPTED:</p> <p>By: _____ Owner (Authorized Signature)</p> <p>Title: _____ Date: _____</p>	<p>ACCEPTED:</p> <p>By: <u></u> Contractor (Authorized Signature)</p> <p>Title: <u>President</u> Date: <u>11/3/23</u></p>
---	---	---