

CONTRACT CHANGE ORDER NO. 2

or

SUPPLEMENTAL AGREEMENT NO. N/A

AIRPORT Lander Hunt Field Airport DATE 10/18/2023

LOCATION Lander, WY AIP PROJECT NO. N/A

STATE PROJECT ALN004A

PROJECT NAME LND – 2023 Pavement Maintenance Project

CONTRACTOR American Road Maintenance, Inc.

You are requested to perform the following described work upon receipt of an approved copy of this document or as directed by the engineer:

Item No.	Description	Unit	Unit Price	Quantity	Amount
P-620-5.1c	Temporary Marking	SF	\$0.40	211	\$84.40
This Change Order Total: \$84.40					
Previous Change Order(s) Total: \$550.00					
Original Contract Amount: \$117,776.00					
Revised Contract Total: \$118,410.40					

The time provided for completion in the contract is changed. **The Substantial Completion Date and Final Completion Date are unchanged. The number of working days is unchanged.** This document shall become an amendment to the contract and all provisions of the contract will apply.

Recommended by: **Carson W. Rowley** Digitally signed by Carson W. Rowley
DN: C=US, E=crowley@ardurra.com, O=Ardurra, OU=Project Manager,
CN=Carson W. Rowley
Date: 2023.10.18 15:10:50-06'00'

Engineer _____ **Date** _____

Approved by: _____ **Date** _____

Accepted by: **Owner** _____ **Date** 11/1/23

Contractor _____ **Date** _____

Approved by*: **N/A** _____ **N/A** _____

Approved by:** **Federal Aviation Administration** _____ **Date** _____

WYDOT Aeronautics _____ **Date** _____

*Subject to the Availability of FAA Funds

**Subject to the Availability of State Funds

STATE PROJECT NO. ALN004A CHANGE ORDER NO. 2

AIRPORT Lander Hunt Field Airport LOCATION Lander, WY

JUSTIFICATION FOR CHANGE

1. Brief description of the proposed contract change(s) and location(s).

Added an area of temporary marking to Bid Schedule 2A for black paint around helipad marking on apron.

2. Reason(s) for the change(s)

Helipad marking had ghosting around it that made the making very confusing. Black Paint was used to cover this up and crisp up the edges of the helipad marking.

3. Justifications for unit prices or total cost.

The unit price for temporary marking did not change.

4. The sponsor's share of this cost is available from:

Local match monies previously set aside for the project.

5. If this is a supplemental agreement involving more than \$2,000, is the cost estimate based on the latest wage rate decision? Yes No Not Applicable .

6. Has consent of surety been obtained? Yes Not Necessary .

7. Will this change affect the insurance coverage? Yes No .

8. If yes, will the policies be extended? Yes No .

9. Has this Change Order been discussed with WYDOT Aeronautics officials?

Yes No When 8/12/23 With Whom: Melissa Palka

Comment:

Submit 3 copies to WYDOT Aeronautics