



Item Cover Page

MEETING TYPE: Board of Alderman

DATE: July 14, 2025

SUBMITTED BY: Michael D. Ambrose, Town Manager

ITEM TYPE: Consideration

AGENDA SECTION: Consent Agenda

SUBJECT: **Consider Approval of Change Order #2 for the South Upright Street Sewer Rehab (Project 25-02)**

DETAILS:

Locke-Lane Construction is seeking a change order for the South Upright Street Sewer Rehab Project (Project 25-02). This change order was due to increase bid item quantities that were needed for the project to continue in the amount of \$83,415, and additional items that were needed to complete the last leg of the sewer line near Videri Homes in the amount of \$35,084. All increase in material was priced at the contract pricing in the original contract. The Engineer on this project (Gary Flowers) with MESCO has visually inspected the needs above, and makes the recommendation for the increase. The inspector with MESCO has also made the recommendation for the increase in costs.