



Item Cover Page

MEETING TYPE: Board of Alderman

DATE: October 20, 2025

SUBMITTED BY: Michael D. Ambrose, Town Manager

ITEM TYPE: Consideration

AGENDA SECTION: Considerations

SUBJECT: **Consider Approval of Change Order #25-04-01 to Reduce the Mount Moriah Water Line Project Allocations Due to the Project Scope Change in the Amount of \$151,923.55 (Project #25-04)**

DETAILS:

During the Summer of 2025, Dominion Energy installed a gas line along Mount Moriah Church Road. This gas line was installed and permitted in the same place where this water line was installed. In an effort to move this project forward, staff have worked with Engineer's to change the project design to consist of changing the waterlines out on W Ryder Avenue, and N Main Street respectively.

BRS was contacted regarding this change, and due to the scope of the project decreasing the contract was decreased by \$151,923.55. Staff are continuing to engage our engineers to redesign Mount Moriah Church Road in hopes of receiving further State ARPA allocations.

Requested Action: Motion to Approve Change Order #25-04-01 to Reduce the Mount Moriah Water Line Project Allocations Due to the Project Scope Change in the Amount of \$151,923.55 (Project #25-04).