

CHANGE ORDER

No. 2DATE OF ISSUANCE October 8, 2026EFFECTIVE DATE April 14, 2025OWNER Town of Landis, North CarolinaCONTRACTOR Lee Electrical Construction, Aberdeen, North CarolinaContract: Electrical Distribution System Line WorkProject: 23/24 12 KV Conversion

OWNER's Contract No. _____

ENGINEER's Contract No. 23-25ENGINEER Southeastern Consulting Engineers, Inc.

You are directed to make the following changes in the Contract Documents:

Description: Additional work performed for NCDOT roundabout project under contract units.

Reason for Change Order: Town requested assistance with DOT pole relocation project under contract in effect.

Attachments: (List documents supporting change) Unit Tabulation Spreadsheet

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>423,800.00</u>
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>1</u> : \$ <u>20,517.93</u>
Contract Price prior to this Change Order: \$ <u>444,317.93</u>
Net increase (decrease) of this Change Order: \$ <u>37,229.80</u>
Contract Price with all approved Change Orders: \$ <u>481,547.73</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>May 15, 2025</u> Ready for final payment: <u>May 15, 2025</u> (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>1</u> : Substantial Completion: <u>0</u> Ready for final payment: <u>0</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>May 15, 2025</u> Ready for final payment: <u>May 15, 2025</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>0</u> Ready for final payment: <u>0</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>September 12, 2025</u> Ready for final payment: <u>September 12, 2025</u> (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

APPROVED:

By: _____
OWNER (Authorized Signature)

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)Date: 10/8/26

Date: _____

Date: 10-9-26

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.

Landis Roundabout

N/R	INSTALL UNIT	TOTAL UNITS		PRICE	TOTAL
N	336ACSR	2166	2166	\$3.00	\$6,498.00
N	1/0ACSR	722	722	\$2.00	\$1,444.00
N	E1-2	5	5	\$264.00	\$1,320.00
N	E1-2X	5	5	\$264.00	\$1,320.00
N	E3-10	5	5	\$50.00	\$250.00
N	F1-2	5	5	\$195.00	\$975.00
N	GUY INS.STICK	15	15	\$150.00	\$2,250.00
N	JUMPER	7	7	\$250.00	\$1,750.00
N	A5	1	1	\$358.00	\$358.00
N	C7H	4	4	\$1,124.00	\$4,496.00
N	C8H	1	1	\$1,330.00	\$1,330.00
				TOTAL	\$21,991.00
R	336 ACSR	2166	2166	\$2.10	\$4,548.60
R	1/0ACSR	722	722	\$1.60	\$1,155.20
R	CUT POLE TOP CP	3	3	\$100.00	\$300.00
R	A5	1	1	\$235.00	\$235.00
R	C2A	2	2	\$375.00	\$750.00
R	C7H	3	3	\$1,125.00	\$3,375.00
R	C8H	1	1	\$1,125.00	\$1,125.00
R	E	8	8	\$240.00	\$1,920.00
R	E3-10	4	4	\$35.00	\$140.00
R	F	4	4	\$160.00	\$640.00
R	JUMPERS	6	6	\$175.00	\$1,050.00
Total				TOTAL	\$15,238.80