



Item Cover Page

MEETING TYPE: Board of Alderman

DATE: February 9, 2026

SUBMITTED BY: Michael D. Ambrose, Town Manager

ITEM TYPE: Consideration

AGENDA SECTION: Considerations

SUBJECT: **Consider Approval of Change Order #25-02-06 to Complete the S. Upright Street Basin Sanitary Sewer Rehabilitation (Project 25-02)**

DETAILS:

The Town's Upright Sewer Rehabilitation Project has been successfully completed, and the final amount of underruns have been received by Staff. Budget Amendment #15 will lower the project cost by \$122,042.18, which will make the project overall net increase of \$70,107.82.

Requested Action:

Motion to Approve Change Order #25-02-06 to Complete the S. Upright Street Basin Sanitary Sewer Rehabilitation (Project 25-02)