

CHANGE ORDER

No. CO-25-62-01

DATE OF ISSUANCE April 14, 2026

EFFECTIVE DATE April 14, 2026

OWNER Town of Landis, North Carolina
 CONTRACTOR Draw Enterprises, LLC
 Contract: Public Works Substation
 Project: Site Construction
 OWNER's Contract No. 25-62 ENGINEER's Contract No. 24-95-SC
 ENGINEER Southeastern Consulting Engineers, Inc.

You are directed to make the following changes in the Contract Documents:

- Description: ① Offload of equipment building to foundation (Option 1 for \$9,500.00 in Contract). ✓
 ② Gravel substation to one foot outside station fence with 3" ABC and 3" #57 washed stone. (\$53,900.00) ✓

Reason for Change Order: ① Building delivered to site during construction period.
 ② Contractor did not include site gravel in Proposal per Dewberry plans, but informed Engineer before signing contracts of omission.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:
Original Contract Price \$ <u>708,107.00</u>
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>0</u> : \$ <u>0.00</u>
Contract Price prior to this Change Order: \$ <u>708,107.00</u>
Net increase (decrease) of this Change Order: \$ <u>63,400.00</u>
Contract Price with all approved Change Orders: \$ <u>771,507.00</u>

CHANGE IN CONTRACT TIMES:
Original Contract Times: Substantial Completion: <u>June 4, 2026</u> Ready for final payment: <u>June 4, 2026</u> (days or dates)
Net change from previous Change Orders No. <u>0</u> to No. <u>0</u> : Substantial Completion: <u>0</u> Ready for final payment: <u>0</u> (days)
Contract Times prior to this Change Order: Substantial Completion: <u>June 4, 2026</u> Ready for final payment: <u>June 4, 2026</u> (days or dates)
Net increase (decrease) this Change Order: Substantial Completion: <u>0</u> Ready for final payment: <u>0</u> (days)
Contract Times with all approved Change Orders: Substantial Completion: <u>June 4, 2026</u> Ready for final payment: <u>June 4, 2026</u> (days or dates)

RECOMMENDED:

By: [Signature]
ENGINEER (Authorized Signature)

Date: 4/14/26

APPROVED:

By: _____
OWNER (Authorized Signature)

Date: _____

ACCEPTED:

By: [Signature]
CONTRACTOR (Authorized Signature)

Date: 04.14.2026

EJCDC 1910-8-B (1996 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America and the Construction Specifications Institute.