


LANDIS DEVELOPMENT PLANS UNDER REVIEW

Application #	Name (surveyor & owner)	Job Address	Type/# of lots	Status FEES PD
<p>SITE-07-21 PLANNER OFFICE (GRAY FILE DRAWER) WAS JOHNSON/WOOD- NEW <u>NAME: VILLAS AT LANDIS</u> RYDER PLACE (11-8-22)</p>	<p>Yarbrough-Williams & Hoyle (Nest Communities, LLC/Johnson Wood Townhomes) FEES PD:</p>	<p>Corner of E. Ryder Ave & Upright Streets Map 109 149 & 133 165</p>	<p>Major Subdivision Duplex, Townhomes, SF</p>	<p>10-11-21 Application/sketch rec'd 10/11/21 \$100 SKETCH REVIEW 10-12-21 sketch plan reviewed by RF 11-16-21 \$100 rec'd for review 11-29-21 \$2,092.11 rec'd for technical review of plans. 12-8-21 TECH REV TEAM MTG 3-29-22 Zoning verification letter 4-12-22 Received updated infrastructure information- Capacity Analysis 6-2-22 PLANS REC'D 6-21-22 TRC REVIEW of PLANS 8-10-22 PL. BD REV. *SITE DEV PLAN APPROVED AS NOTED- NEXT STEP: CONSTRUCTION PLANS 8-23-22 email with St. light update to plan 9/20/22 \$22,026.16 CONSTRUCTION PLANS REC'D WITH CALCULATIONS (BESIDE MAP CAGE) 11-15-22 ENGINEER memorandum rec'd. 11-28-22 emailed-waiting on water/sewer plans 12-6-22 Water/sewer plans emailed, waiting on hard copies- REC'D 12-7-22 12-8-22 NCDOT driveway permit completed and rec'd. 12-15-22 final initial comments on w/s notified applicant to p/up their set of plans w/comments ✓ 12-19-22 PICKED UP 1-3-23 ACTIVE FILE 1-5-23 REC'D NCDOT DRIVEWAY PERMIT W/CONDITIONS 2-2-23 REC'D REQ. FOR HIGH DENSITY DEV. AGR. 3-20-23 PUB. HEARING FOR DEV. AGREEMENT 3-20-23 Board Approved Dev. Agreement 4-12-23 revised plans rec'd 4-26-23 RF reviewed plans, waiting on stormwater review. (Tristin is aware) 5-16-23 Stormwater review completed. NEXT STEP CONSTRUCTION CONFERENCE date: 05-24-23 @ 2pm 5-17-23 DEV. PLANS & DEV. AGR P/UP 5-23-23 1st submittal POST DEV. PLAN, NCDEQ FORM, DEEDS, USGS MAP, WETLAND DELINEATION</p>

LANDIS DEVELOPMENT PLANS UNDER REVIEW

<p>(CONT.) #07-21 RYDER PLACE</p>				<p>5-24-23 Pre-Construction meeting - **Construction authorized upon completion of fees and several other requirements. 5-30-23 Operation and Maintenance Agreement rec'd 6-6-23 Sent Zoning Permit Application 6-16-23 Stormwater Report From Alley William Carmen & King 7-5-23 Rec'd water system specs. 8-9-23 Stormwater specs reviewed ready for pickup. 8-10-23 stormwater reviews p/up by courier.</p>
<p>SITE 11-21 GRAY FILE DRAWER NEW NAME: <u>LANDIS APARTMENTS</u></p>	<p>Steve Ross – Dynamic Developers of the Carolinas, LLC Mark Siemieniec- Architect</p>	<p>716 W. Ryder Ave & Mt. Moriah Ch. Rd Map 130b 096</p>	<p>PROPOSED TOWNHOMES APARTMENTS</p>	<p>12-22-21 PAYMENT: \$100 SKETCH PLAN REV. 12-28-21 RF to Engineer, email with comments re sketch plan layout. 2-8-22 R. Flowe mtg w/Developer Engineer 5-16-22DEV. MTG WITH R FLOWE SKTECH PLAT REV. 7-5-22 PAYMENT \$100 FOR 5-16-22 REVIEW 7-15-22 REC'D 2 COPIES OF PRELIMINARY SITE PLAN- <i>Location: floor beside map cage</i> <i>Payment: site plan rev. \$388.25</i> 8-10-22 PL. BD REVWD. PLAN REJECTED. DEV WILL SUBMIT ANOTHER SITE PLAN 10-19-22 rec'd revised plan 11-8-22 OVERVIEW W/PL. BD. 11-16-22 MTG W/FLOWE &MNGR- WILL RE-SUBMIT PLANS NO TRC ON CURRENT PLANS. 12-6-22 REC'D REVISED PLANS. R FLOWE COMMENTED. EMAILED ARCHITECT W/COMMENTS 12-21-22 re-sent email of 12-6-22 to architect/confirmed recpt. 1-3-23 ACTIVE FILE 2-8-23 revised plan sent by email- next step is site dev. Plan rev. 2-28-23 PLAN HARD COPIES REC'D 2-28-23 PAYMENT: \$388.25 site plan rev. 3-2-23 REC'D REVISED SITE PLAN 3-15-23 Revised Site Plan approved- next step-construction plans & review 5-17-23 SC spoke w/Arch. M. SIEMIENIEC- Construction plans to be del today- 5-18-23 per M.Siemieniec. plan del delay 5-24-23 CONSTRUCTION PLANS REC'D</p>

LANDIS DEVELOPMENT PLANS UNDER REVIEW

#11-21 LANDIS APTS				<p>5-31-23 FEES PAID FOR REVIEW. \$10,266.55 **Fees include zoning permit application when ready **=PLAN REVIEW(RD,PARK/LOAD/DRAINAGE,W/S LINES, STORMWATER, PERMIT APPLICATION) 6-23 & 28th TRC REVIEW OF PLANS- NOTES ADDED- DEV. P/UP THEIR SET OF PLANS W/NOTES 7-25-23 REC'D 2 SETS OF REVISED CONST PLANS 7-27-23 R FLOWE REVIEWED PLANS- ISSUED EMAIL TO TECH. REV. COMM. TO REVIEW PLANS IN T.HALL 8-3-23 Fire Marshal reviewed plans 8-9-23 Plans ready for p/up, emailed Engineer. ✓ 11-08-23 Rec'd Erosion & Soil Sedim. From County 11-8-23 Pre-const. mtg set for 12-13-23 9a.m.</p>
 YEAR 2022				
Application #	Name (surveyor &/OR owner)	Job Address	Type/# of lots	Status FEES PD
<p>SITE DEV 09-22 <u>IRISH CREEK PREL. PLAT</u> <u>LANDIS PORTION PHASE</u> <u>2&4</u></p>	<p>LENNAR CAROLINAS – LAND DESIGN ENGINEER NOTICE OF INTENT FOR NEW DEVELOPER</p>	<p>CANNON FARM RD</p>	<p>430 LOTS- MU-1 & SFR-2 CZ</p>	<p>9-6-22 REC'D PLAT W/\$3,000 9-13-22 REC'D MASTER PLAN PRELIMINARY PLAT W/\$5,140 AND \$4,580 TOTAL \$12,720 9-13-22 PLAT OVERVIEW W/PL BD. ✓ 12-6-22 ACTIVE FILE 3-7-23 NO ACTIVITY 7-25-23 NOTICE OF NEW DEVELOPER INTENT FROM ATLANTIC AMERICAN PROP. 9-5-2023 MTG W/PL. DIR. W/NEW DEV. 9-25-23 MTG W/PL DIR. FLOWE 9-28-23 REC'D MEETING NOTES</p>
<p>SITE DEV 10-22 <u>OLD BEATTY FORD RD</u> <u>INDUSTRIAL SITE</u></p>	<p>RYAN BEADLE/JACKSON-SHAW- LIPE, MILLS, DEAL PROPERTIES</p>	<p>OLD BEATTY FORD RD INDUSTRIAL SITE</p>	<p><u>ANNEX & ZMA</u> <u>LOTS:</u> MAP 140, PARCELS: 003,167, 138, 169 & 170 11-14-22- BD APPROVED ANNEXATION ZONING: IND</p>	<p>9-13-22 REC'VD PAYMENT \$600 ZMA REQ. ANNEX W/ ZMA NOV.8 & 14 2022 MTGS 11-14-22 BD APPROVED ANNEX & IND ZONING 12-6-22 ACTIVE SITE- PLANS DEVELOPING 12-8-22 NCDOT TRAFFIC IMPACT STUDY CHECKLIST REC'D 12-20-22 2 CHECKS OF \$875 REC'D = \$1,750 FOR: 1) ZMA W/ANNEX APPL. (APPL. REC'D 12-15-22) 2) & ZTA (TEXT AMEND.) 1-3-2023 ACTIVE FILE 1-09-23 ANNEXATION REQ. TABLED UNTIL FEB 2-13-23 ZTA APPROVED ANNEX AND MAP AMEND SET FOR MARCH PUB HEARING.</p>

LANDIS DEVELOPMENT PLANS UNDER REVIEW

<p>DEV #10-22 OLD BEATTY FRD RD IND. SITE</p>			<p>2-13-23 BD TO CONSIDER ANNEXATION WITH PUB. HEARING ON MARCH 20, 2023 -BD APPROVED</p>	<p>3-1-23 SITE PLAN REV. W/ DEV & PUB. WORKS 3-14-23 FUNDS REC'D FOR: SITE PLAN REVIEW & PREL PLAT REVIEW: \$4,801.75</p> <p>3-20-23 Pub. Hearing Annexation additional properties, req. IND zoning. BOARD APPROVED</p> <p>4-11-23 Plan revisions received. 4-26-23 Plan review completed with comments. 4-27-23 R Beadle picked up Dev. Copy with comments. 5-25-23 Zoom mtg w/R Flowe 6-13-23 NCDOT scoping documents received 8-2-23 rec'd updated site dev. Plans from Developer 8-2-23 rec'd NCDOT updated TIA scoping docs link 9-19-23 REC'D REVISED SITE PLAN PGS 3,4 &5 ON REVIEW TABLE FOR TRC- REVIEWED 10-18-23 REC'D W/S WILLINGNESS TO SERVE REQUEST 10-23-23 PLANNING BOARD MTG UPDATE ✓ 11-14-23 Mtg req. by Developer- ZOOM W/RFLOWE 11-21-23 FUNDS REC'D FOR SITE PLAN REVIEW</p>
<p>2023</p>	<p>2023</p>	<p>2023</p>	<p>2023</p>	<p>2023</p>
<p>Application #</p>	<p>Name (surveyor & owner)</p>	<p>Job Address</p>	<p>Type/# of lots</p>	<p>Status FEES PD</p>
<p>SITE 01-23 BYRNE PROP KIMBALL RD</p>	<p>SHANNON SPARKS SURVEYOR BYRNE PROP. INC</p>	<p>KIMBALL ROAD MAP 123B 115</p>	<p><u>TOWNHOMES</u> <u>9 PROPOSED</u></p> <p>9-11-23 BD ALD APPROVED DEV. AGREEMENT</p>	<p>2-2-23 SKETCH PLAT REVIEW & CONSULT 2-2-23 PD \$245 SKETCH PLAT REV. & CONSULT 4-13-23 PD \$1085 FOR SITE PLAN REVIEW 4-26-23 Plans Reviewed by RF- approved. TRC & PL BD. (JUNE 21,2023) 6-27-23 owner paid for all tap fees \$45,000 6-29-23 rec'd updated plans 8-1-23 rec'd revised plan 8-8-23 Pl. Bd to review Dev. Agreement for Kimball Landing 9-11-23 BD ALD. Pub. Hearing for Dev. Agreement- APPROVED 9-27-23 DEV. AGREEMENT SIGNATURE BY DEV. 10-18-23 CONSTR. PLANS REC'D. 10-18-23 PAYMENT OF \$325 PARTIAL CONSTR PLAN REVW 10-18-23 PAYMENT OF \$680 (8 TWNHMS- zoning permit)</p>

LANDIS DEVELOPMENT PLANS UNDER REVIEW

				<p>10-19-23 RFLOWE REVIEWED. NEED UPDATED BUILDING ELEVATIONS TO CURRENT PLAN. 10-24-23 DEVELOPER AWARE OF PLANS NEEDED. 10-26-23 UPDATE CONST. PLANS REC'D 10-26-23 PAYMENT OF \$627- REMAINDER OF CONST REVW FEES PD. 11-29-23 PRE-CONST MTG 11-29-23 PLANS APPROVED FOR CONSTRUCTION</p>
<p>SITE 03-23 PINNACLE PARKING LOT SITE PLAN</p>	<p>CESI ENGINEERING JASON MARTINEZ(SITE)</p>	<p>1600 PINNACLE WAY DR.</p>	<p><u>PARKING LOT EXPANSION</u></p>	<p>7-12-23 PLANS RECEIVED W/FEE PD \$875 8-1-23 PLAN REVIEW R FLOWE- MEETING RESULTS: NEW PLANS WILL BE SUBMITTED ASAP. 9-6-23 PLANS SUBMITTED 9-12-23 PLAN REV. RFLOWE AND T. WALTERS- REVIEW CONTINUES 9-19-23 RFLOWE & TWALTERS SIGNED OFF ON PLANS. EMAILED ALL- DEV. SET READY AT FRONT DESK. 9-25-23 PLANS P/UP</p>
<p>PLANS IN CONSTRUCTION/ REVIEW</p>				
<p>SITE DEV 04-22 <u>RICE RD TWNHOMES</u> <u>PERMIT ISSUED 12-28-22FOR SITE DEV.</u></p>	<p>JOURNEY CAPITAL, LLC ANDREW WALTZ 704-453-2700 RICE RD TOWNHOMES ACTIVE FOR REVIEWS</p>	<p>221 E RICE STREET</p>	<p><u>TOWNHOMES</u></p>	<p>12-28-22 issued zoning permit # ZN-22-81 4-18-23 Rec'd 1 new page to plans. 4-26-23 RF review, waiting on stormwater review, still need correct buildings sheet. 5-2-23 STORMWATER REVIEWED 5-3-23 Emailed screenshot of comments- Waiting on corrected buildings sheet. 5-16-23 REC'D 2 COMPLETE SET OF PLANS 5-16-23 PLANS APPROVED –DEV. To p/up NEXT STEP: PRE-CONST. CONF. SET 05-24-23 @ 3:30 PM 5-19-23 PLANS P/UP 5-24-23 Pre-Construction meeting - **Construction authorized upon completion of fees and several other requirements 6-6-23 Const. Admin Fees Pd: \$1,180.50 6-30-23 UPDATED PLANS REVIEWED-APPROVED 7-6-23 REC'D MATERIALS LIST</p>

LANDIS DEVELOPMENT PLANS UNDER REVIEW

				<p>REVIEW OF W/S, BLDG ELEVATION FEES PD: PREL PLAT \$450, SKETCH PLAN \$100, UNITS \$100 SITE WORK ACTIVE 10-11-23 REC'D UTILITY AS BUILTS 10-16-23 PLANS ACCEPTED BY R FLOWE 10-17-23 EMAILED DEV. READY FOR PICK UP 10-18-23 FINAL PLAT- MYLAR REC'D 10-19-23 R FLOWE SIGNED PLAT 10-25-23 ENGINEER W.WEBB REVIEWING FOR SIGNATURE 10-31-23 MORE INFO NEEDED- EMAILED DEVELOPER- as-built drawings, construction certifications from the design engineer, and cad files for the water, sewer, and storm drainage locations 11-8-23 Rec'd mylar – waiting on State permits 11-16-23 mtg w/state rep re approvals 11-20-23 application submitted with NCDEQ 11-21-23 REC'D \$350 FINAL PLAT FEE</p>
<p>SITE 02-23 CONCRETE PLANT- NEW OWNERSHIP/ NEW PLANS- ZONING PERMIT ISSUED 5-17-23</p>	<p>William N. West Owner Crete Solutions</p>	<p>220 OLD BEATTY FORD RD</p>	<p><u>CONCRETE PLANT</u></p>	<p>04-11-2023 PD \$6,188.83 NEW SITE PLANS, STORMWATER, CALCS. 4-26-23 RF review & staff rev. complete comments on plans 4-27-26 Owner/Dev. Bill West p/up set w/comments. 5-9-23 Rec'd partial set of plans- advised need complete sets. 5-10-23 rec'd 2 complete sets of plans w/revisions 5-17-23 R. Flowe to Developer West, plan set – scale is off. West to deliver a new complete plan set to NFocus Office this day. Flowe to review and sign zoning permit application if plans are approved. 5-17-23 Plans rec'd. R. Flowe approved plans for site construction. Zoning Permit #ZN-23-27 issued. Site work active.</p>
<p>PLATS COMPLETED</p>				

LANDIS DEVELOPMENT PLANS UNDER REVIEW

--	--	--	--	--