

## CHANGE ORDER (CO)

CO No. | CO-02  
Date | August 3, 2022  
Project Name | Bernard Park Baseball/Softball Complex  
Project No | Vireo Project No. P-21009

Owner | City of Lansing  
Contractor | Sands Construction

---

### THE CONTRACT IS CHANGED AS FOLLOWS:

---

The original Contract Sum was	\$ 4,573,800.00
The net change by previously authorized Change Orders	\$ 7,920.90
The Contract Sum prior to this Change Order was	\$ 4,581,720.90
The Contract Sum will be <b>INCREASED</b> by this Change Order in the amount of	\$ 10,006.80
The new Contract Sum including this Change Order will be	\$ 4,591,727.70

The Contract Time will be INCREASED by Zero ( 0 ) days.  
The date of Substantial Completion as of the date of this Change Order is: As shown in original contract

---

### SUMMARY OF CHANGES

Proposed Change Order (PCO)	Change	Cost Adjustment
PCO #6	12" Fence Guard (Includes \$12,000 credit for Alternate #2 bid as gravel)	\$ 10,006.80
<b>TOTAL:</b>		<b>\$ 10,006.80</b>

PCO #6 attached.

### NOT VALID UNTIL SIGNED BY THE LANDSCAPE ARCHITECT, CONTRACTOR AND OWNER.

Vireo  

---

**LANDSCAPE ARCHITECT**  
414 Oak St. Suite 101  
Kansas City, MO 64106  

---

**ADDRESS**  
  

---

**BY (signature)**  
Larry Reynolds  

---

(printed name)  

---

**8/3/2022**  

---

**DATE**

Sands Construction  

---

**CONTRACTOR**  
1284 Eisenhower Rd  
Leavenworth, KS 66048  

---

**ADDRESS**  

---

**BY (signature)**  

---

(printed name)  

---

**DATE**

City of Lansing, KS  

---

**OWNER**  
800 First Terrace  
Lansing, KS 66043  

---

**ADDRESS**  

---

**BY (signature)**  

---

(printed name)  

---

**DATE**