

CHANGE ORDER (CO)

CO No. | CO-01
 Date | July 21, 2022
 Project Name | Bernard Park Baseball/Softball Complex
 Project No | Vireo Project No. P-21009

Owner | City of Lansing
 Contractor | Sands Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

| | |
|---|-----------------|
| The original Contract Sum was | \$ 4,573,800.00 |
| The net change by previously authorized Change Orders | \$ 0.00 |
| The Contract Sum prior to this Change Order was | \$ 4,573,800.00 |
| The Contract Sum will be INCREASED by this Change Order in the amount of | \$ 7,920.90 |
| The new Contract Sum including this Change Order will be | \$ 4,581,720.90 |

The Contract Time will be INCREASED by Zero (0) days.
 The date of Substantial Completion as of the date of this Change Order is: As shown in original contract

SUMMARY OF CHANGES

| Proposed Change Order (PCO) | Change | Cost Adjustment |
|-----------------------------|--|--------------------|
| PCO #1 | Additional 3" PVC irrigation piping per RFI #9 | \$ 2,340.00 |
| PCO #3 | Additional concrete at backstops | \$ 2,792.40 |
| PCO #5 | 3" HDPE water pipe in lieu of 2.5" PVC | \$ 2,788.50 |
| TOTAL | | \$ 7,920.90 |

PCO's attached.

NOT VALID UNTIL SIGNED BY THE LANDSCAPE ARCHITECT, CONTRACTOR AND OWNER.

| | | |
|--|--|---|
| Vireo <hr/> LANDSCAPE ARCHITECT 929 Walnut St, Suite 700 Kansas City, MO 64106 <hr/> ADDRESS  <hr/> BY (signature) Larry Reynolds <hr/> (printed name) <hr/> 7/21/2022 <hr/> DATE | Sands Construction <hr/> CONTRACTOR 1284 Eisenhower Rd Leavenworth, KS 66048 <hr/> ADDRESS <hr/> BY (signature) <hr/> (printed name) <hr/> DATE | City of Lansing, KS <hr/> OWNER 800 First Terrace Lansing, KS 66043 <hr/> ADDRESS <hr/> BY (signature) <hr/> (printed name) <hr/> DATE |
|--|--|---|

BeVireo.com

Kansas City
 929 Walnut Suite 700
 Kansas City MO 64106
 816-756-5690

Omaha
 1111 N. 13th Street Suite 116
 Omaha, NE 68102
 402-553-5485