

CHANGE ORDER (CO)

CO No. | CO-05
 Date | October 26, 2022
 Project Name | Bernard Park Baseball/Softball Complex
 Project No | Vireo Project No. P-21009

Owner | City of Lansing
 Contractor | Sands Construction

THE CONTRACT IS CHANGED AS FOLLOWS:

The original Contract Sum was	\$ 4,573,800.00
The net change by previously authorized Change Orders	\$ 26,572.14
The Contract Sum prior to this Change Order was	\$ 4,600,372.14
The Contract Sum will be INCREASED by this Change Order in the amount of	\$ 1,784.64
The new Contract Sum including this Change Order will be	\$ 4,602,156.78

The Contract Time will be INCREASED by Zero (0) days.
 The date of Substantial Completion as of the date of this Change Order is: As shown in original contract

BeVireo.com

Kansas City
 929 Walnut Suite 700
 Kansas City MO 64106
 816-756-5690

Omaha
 1111 N. 13th Street Suite 116
 Omaha, NE 68102
 402-553-5485

SUMMARY OF CHANGES

Proposed Change Order (PCO)	Change	Cost Adjustment
PCO #12	Add 16 Additional Concrete Wheel Stops	\$ 1,784.64
TOTAL:		\$ 1,784.64

PCO #12 attached.

NOT VALID UNTIL SIGNED BY THE LANDSCAPE ARCHITECT, CONTRACTOR AND OWNER.

Vireo <hr/> LANDSCAPE ARCHITECT 414 Oak St. Suite 101 Kansas City, MO 64106 <hr/> ADDRESS  <hr/> BY (signature) Larry Reynolds <hr/> (printed name) <hr/> 10/26/2022 <hr/> DATE	Sands Construction <hr/> CONTRACTOR 1284 Eisenhower Rd Leavenworth, KS 66048 <hr/> ADDRESS <hr/> BY (signature) <hr/> (printed name) <hr/> DATE	City of Lansing, KS <hr/> OWNER 800 First Terrace Lansing, KS 66043 <hr/> ADDRESS <hr/> BY (signature) <hr/> (printed name) <hr/> DATE
------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------