

## CHANGE ORDER (CO)

CO No. | CO-04  
Date | October 12, 2022  
Project Name | Bernard Park Baseball/Softball Complex  
Project No | Vireo Project No. P-21009

Owner | City of Lansing  
Contractor | Sands Construction

---

### THE CONTRACT IS CHANGED AS FOLLOWS:

---

The original Contract Sum was	\$ 4,573,800.00
The net change by previously authorized Change Orders	\$ 19,310.14
The Contract Sum prior to this Change Order was	\$ 4,591,727.70
The Contract Sum will be <b>INCREASED</b> by this Change Order in the amount of	\$ 7,262.00
The new Contract Sum including this Change Order will be	\$ 4,600,372.14

The Contract Time will be INCREASED by Zero ( 0 ) days.  
The date of Substantial Completion as of the date of this Change Order is: As shown in original contract


---

### SUMMARY OF CHANGES

Proposed Change Order (PCO)	Change	Cost Adjustment
PCO #10	Install (40 LF) of 15" RCP Pipe	\$ 2,680.00
	Install (2) 15" RCP End Sections	\$1,940.00
	Removal of Existing Pipe, Base Rock, and Grading	\$2,642.00
	<b>TOTAL:</b>	<b>\$ 7,262.00</b>

PCO #10R attached.

### NOT VALID UNTIL SIGNED BY THE LANDSCAPE ARCHITECT, CONTRACTOR AND OWNER.

Vireo  
**LANDSCAPE ARCHITECT**  
414 Oak St. Suite 101  
Kansas City, MO 64106  
**ADDRESS**  
  
**BY (signature)**  
Larry Reynolds  
**(printed name)**  
**10/12/2022**  
**DATE**

Sands Construction  
**CONTRACTOR**  
1284 Eisenhower Rd  
Leavenworth, KS 66048  
**ADDRESS**  
  
**BY (signature)**  
  
**(printed name)**  
**DATE**

City of Lansing, KS  
**OWNER**  
800 First Terrace  
Lansing, KS 66043  
**ADDRESS**  
  
**BY (signature)**  
  
**(printed name)**  
**DATE**