

## CHANGE ORDER (CO)

CO No. | CO-03  
Date | September 19, 2022  
Project Name | Bernard Park Baseball/Softball Complex  
Project No | Vireo Project No. P-21009

Owner | City of Lansing  
Contractor | Sands Construction

---

### THE CONTRACT IS CHANGED AS FOLLOWS:

---

|   |                 |
|---|-----------------|
| The original Contract Sum was   | \$ 4,573,800.00 |
| The net change by previously authorized Change Orders                           | \$ 17,927.70    |
| The Contract Sum prior to this Change Order was                                 | \$ 4,591,727.70 |
| The Contract Sum will be <b>INCREASED</b> by this Change Order in the amount of | \$ 1,382.44     |
| The new Contract Sum including this Change Order will be                        | \$ 4,593,110.14 |

The Contract Time will be INCREASED by Zero ( 0 ) days.  
The date of Substantial Completion as of the date of this Change Order is: As shown in original contract


---

### SUMMARY OF CHANGES

| Proposed Change Order (PCO) | Change  | Cost Adjustment    |
|-----------------------------|---|--------------------|
| PCO #8                      | Restroom caution signs about septic system.<br>Total quantity: 7. | \$ 1,303.50        |
| PCO #9                      | 1 Additional Sanitary napkin disposal container.                  | \$78.94            |
| <b>TOTAL:</b>               |   | <b>\$ 1,382.44</b> |

PCO's #8 and #9 attached.

### NOT VALID UNTIL SIGNED BY THE LANDSCAPE ARCHITECT, CONTRACTOR AND OWNER.

Vireo  
LANDSCAPE ARCHITECT  
414 Oak St. Suite 101  
Kansas City, MO 64106  
ADDRESS   
BY (signature)  
Larry Reynolds  
(printed name)  
9/19/2022  
DATE

Sands Construction  
CONTRACTOR  
1284 Eisenhower Rd  
Leavenworth, KS 66048  
ADDRESS  
BY (signature)  
(printed name)  
DATE

City of Lansing, KS  
OWNER  
800 First Terrace  
Lansing, KS 66043  
ADDRESS  
BY (signature)  
(printed name)  
DATE