

---

# AGENDA ITEM

---

TO: Tim Vandall, City Administrator

FROM: Mike Spickelmier, Director of Public Works *NEWS 5/30/23*

DATE: June 1, 2023

SUBJECT: Replacing sidewalk ramps during M&O

---

Background: The 2023 Mill & Overlay is operating near these sidewalk ramp locations. The replacement of these ramps while already mobilized is being presented as an option for consideration.

Policy Consideration: The aggregate cost for these ramp replacements require council approval.

Other Considerations: These ramps could also be addressed at later years, or under separate contract.

Financial Consideration: \$44,223.16 in contingency was allocated for the 2023 M&O, these costs will reduce that to \$21,273.16. CIP Line Item \$43322 has \$20k budgeted for sidewalk construction.

## EXAMPLES:

Southfork & Cottonwood



Southfork & Canyon View



Lansing Lane (Community Center Entrance)

Action: Accept the \$22,950 in additional concrete sidewalk ramp work to be included in the 2023 Mill & Overlay project.

---

## AGENDA ITEM #

---