



**Linaweaver Construction,
Inc.**

719 E Gilman Rd
Lansing, KS 66043
913-351-3474
marcus@linaweaver.com
www.linaweaver.com

CHANGE ORDER REQUEST 1

ESTIMATE REVISION	DATE
1	11/14/2023

Project Plans Dated

SOUTH VALLEY DRIVE

CONTACT PERSON	CONTACT NUMBER	EMAIL ADDRESS
MIKE SPICKELMIER	913-364-6910	mspickelmier@lansingsks.org

Work Description	Quantity	Unit	Unit Price	Total
SANITARY SEWER ENCASEMENT	1	LS	\$ 2,200.00	\$ 2,200.00
RELOCATE WATER SERVICES	2	EA	\$ 3,500.00	\$ 7,000.00
				\$ -
				\$ -
				\$ -
				\$ -

**Tax Exempt - Yes
Prevailing Wage - No**

TOTAL AMOUNT DUE \$ 9,200.00

Exclusions:

Marcus Linaweaver
PREPARED BY

SIGNATURE

11/14/2023
DATE

ACCEPTED BY

SIGNATURE

DATE