
AGENDA ITEM

TO: Tim Vandall, City Administrator

FROM: Mike Spickelmier, Director of Public Works *NEWS 9/14/23*

DATE: September 21, 2023

SUBJECT: Centre Drive Improvements: Project 2023-04 Bid Results

The bids were opened and read aloud at 1:30pm on 8.31.23 the results are as follows:

- | | |
|---------------|--------------|
| 1. MAC | \$852,158.11 |
| 2. KHC | \$640,629.95 |
| 3. Lexeco | \$592,442.45 |
| 4. Linaweaver | \$535,310.45 |
| 5. Engr. Est | \$736,939.00 |

Policy Considerations: The awarding of the light poles and fixtures will be required to furnish to the contractor if this project is undertaken.

Financial Considerations: Capital Improvement Fund 70 has the following line items:

433360 Town Centre Project \$785,000

NOTE: This line item is for all the project costs, and may require amendment to accommodate additional costs:

Design / Engineering	\$36,700
Light Poles and Fixtures	\$199,825.20
<u>Construction / contingency</u>	<u>\$562,075.97</u>
Estimated Project Costs:	\$798,601.17

Recommendations: If the Council chooses to proceed with the project, then accept the low bid and direct staff to proceed with the bid award and necessary budget adjustments.

Action: Accept the low bid from Linaweaver Construction for \$535,310.45 with a 5% construction contingency, and direct staff to proceed with the project and necessary budget adjustments.

AGENDA ITEM
