
AGENDA ITEM

TO: Tim Vandall, City Administrator
FROM: Mike Spickelmier, Director of Public Works *NEWS 9/14/2023*
DATE: September 21, 2023
SUBJECT: Additional Construction and Inspection Services for the K7 & Eisenhower Project

The City Council approved the initial contract with Benesch for the Construction Engineering and Inspection for the K7 & Eisenhower Project for a total of \$109,650 in February of 2022. The original completion date for the project was November 20, 2022, which was the basis for the contract.

An additional \$38,000 was added in November of 2022 to cover the extension of This action will add up to 8 weeks of Inspection services to cover the remaining work on the project that extended into 2023.

Benesch is asking for an additional \$4,200.41

Policy Considerations: This expense was specifically identified in the three-party agreement between Leavenworth, Lansing and the Kansas Department of Transportation (KDOT). The terms of the agreement have 1/3 of this paid by Leavenworth and 2/3 paid by Lansing. KDOT does not pay for CE/I services.

Financial Considerations: This supplement to the contract would be paid out of the K7 & Eisenhower project fund.

Note: Leavenworth has been made aware of this request and is prepared to pay under the agreement.

Action: Accept supplemental agreement for CE&I services from Benesch in the amount not to exceed \$4,200.41

AGENDA ITEM
