

✓
giffels
webster

28 W. Adams, Suite 1200
Detroit, MI 48226
(313) 962-4442

CITY OF LATHRUP VILLAGE
27400 SOUTHFIELD ROAD
LATHRUP VILLAGE, MI 48076-3489
SUSAN MONTENEGRO

Invoice number 128891
Date 06/05/2023
Project No. 1649653

Project: 2022 LATHRUP VILLAGE WATER RELIABILITY STUDY UPDATE

For professional services through May 27, 2023

Invoice Total \$542.50

1. Meetings with DPW and SFLD FD, mapping, and scheduling fire flow testing = \$542.50

RECEIVED

JUN 07 2023

City of Lathrup Village

OK
6/13/23

592.536.000.937.000

giffels webster

28 W. Adams, Suite 1200
Detroit, MI 48226
(313) 962-4442

CITY OF LATHRUP VILLAGE
27400 SOUTHFIELD ROAD
LATHRUP VILLAGE, MI 48076-3489
PAMELA BRATSCHI

Invoice number 128890
Date 06/05/2023
Project No. 1873630

Project: SOUTHFIELD ROAD HAWK SIGNAL CROSSING

For professional services through May 27, 2023

Description	Contract Amount	Fee Basis	Percent Complete	Total Complete	Previously Invoiced	Due This Invoice
Design Development	\$21,000.00	Lump Sum	38%	\$7,924.45	\$1,510.17	\$6,414.28
Construction Administration	\$10,000.00	Lump Sum	0%	\$0.00	\$0.00	\$0.00
Construction Inspection	\$10,000.00	Lump Sum	0%	\$0.00	\$0.00	\$0.00
Construction Layout	\$2,500.00	Lump Sum	0%	\$0.00	\$0.00	\$0.00
Material Testing	\$2,500.00	Lump Sum	0%	\$0.00	\$0.00	\$0.00
Total	\$46,000.00			\$7,924.45	\$1,510.17	\$6,414.28

Due This Invoice **\$6,414.28**

1. Sub-consulting services by Hubble, Roth and Clark for the Hawk Signal Survey and Design = \$6,414.28

Amount due this period = \$6,414.28

OK
6/13/23

494.000.000.938.000