



# LAWRENCEVILLE

## GEORGIA

### AGENDA REPORT

MEETING: SPECIAL CALL, JULY 19, 2021

AGENDA CATEGORY: COUNCIL BUSINESS

**Item:** Lawrenceville Arts Center (LAC) Construction Manager at Risk Services Change Order 4

**Department:** Administration

**Date of Meeting:** Monday, July 19, 2021

**Fiscal Impact:** \$410,000.00

**Presented By:** Chuck Warbington, City Manager

**Action Requested:** Approval of Construction Manager at Risk Services Change Order 4 to Carroll Daniel Construction Co. in the amount of \$410,000.00. Authorization for Mayor to execute change order 4.

---

**Summary:** This change order is for budget transfers within the LAC overall project budget.

**Background:** The original contract was awarded in the amount of \$25,794,816.00. This will bring the total amount of the contract including all change orders to \$29,903,683.00.

**Fiscal Impact:** Amount of \$410,000.00. Project SP-005.

**Attachments/Exhibits:**

Project Memo  
Project Budget  
Change Order