



LAWRENCEVILLE

GEORGIA

AGENDA REPORT

MEETING: REGULAR SESSION, AUGUST 19, 2024

AGENDA CATEGORY: CONSENT AGENDA

Item:	Wayside Underground Electric Project Change Order 1
Department:	Electric
Date of Meeting:	Monday, August 19, 2024
Fiscal Impact:	\$187,045.16
Presented By:	Huston Gillis, Public Works Director
Action Requested:	Ratification of Wayside Underground Electric Project Change Order 1 to Southern Fiber Company d/b/a Southern Utility Group in the amount of \$187,045.16. Authorization for Mayor or City Manager to execute change order 1.

Summary: This project consists of replacing all the underground primary conductors, pad-mount transformers, and pads. It also includes the installation of secondary voltage hand hole/pedestals and intercepted secondary service wire that feeds residential services, and the replacement of Town and Country light fixtures. Due to the nature of potentially having customers without power, the additional rock bore was necessary to complete the project and ensure optimal service to the residents.

Background: City Council approved this project in the amount of \$898,262.04 at its November 15, 2023 regular session. Total project value with approval of change order 1 is \$1,085,307.20.

Fiscal Impact: Amount of \$187,045.16. This project is funded by the Capital Outlay Fund (5114600.541000). Project 06-038.

Attachments/Exhibits:
Change Order 1